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EXECUTIVE SUMMARY 
This Quarterly Progress Report summarizes the activities and achievements of the USAID 
LESTARI project during the first quarter of Year 1, October 1 to December 31, 2015.  
 
USAID LESTARI supports the Government of Indonesia (GOI) to reduce greenhouse gas 
(GHG) emissions and conserve biodiversity in carbon rich and biologically significant forest 
and mangrove ecosystems. Built on the strong foundation of USAID’s IFACS project, 
LESTARI applies a landscape approach to reduce GHG emissions, integrating forest and 
peatland conservation with low emissions development (LEDS) on other, already degraded 
land. This is achieved through improved land use governance, enhanced protected areas 
management and protection of key species, sustainable private sector and industry 
practices, and expanded constituencies for conservation among various stakeholders. 
LESTARI is implemented under the leadership of Tetra Tech and a consortium of partners 
including WWF-Indonesia, Winrock International, Wildlife Conservation Society (WCS), Blue 
Forests, Yayasan Sahabat Cipta, PT Hydro South Pole Carbon, Sustainable Travel 
International (STI), Michigan State University, and the FIELD Foundation. LESTARI runs 
from August 2015 through July 2020. 
 
LESTARI activities are targeted in six strategic landscapes on three of Indonesia’s largest 
islands, where primary forest cover remains most intact and carbon stocks are greatest. In 
northern Sumatra, the Leuser Landscape comprises significant portions of Aceh Selatan, 
Gayo Lues, Aceh Tenggara, and Aceh Barat Daya districts, and includes the Aceh portion of 
Leuser National Park and Singkil Wildlife Sanctuary. In Central Kalimantan, LESTARI works 
in the Katingan-Kahayan Landscape, comprising Pulang Pisau, Katingan, and Gunung Mas 
districts; Palangkaraya municipality; and Sebangau and Bukit Baka Bukit Raya National 
Parks. LESTARI also works in four landscapes in Papua. Sarmi and Cyclops Landscapes 
are located along the northern coast and comprise Sarmi district as well as Jayapura district 
and municipality. The Lorentz Lowlands Landscape, comprising Mimika and Asmat districts 
plus a large portion of Lorentz National Park, and the Mappi-Bouven Digoel Landscape are 
located along Papua’s southern coast. LESTARI is managed from its headquarters in 
Jakarta, with offices in each landscape as well as the provincial capitals of Aceh, Central 
Kalimantan, and Papua.  
 
Overall Results of LESTARI are: 
 

1. At least 41% of total CO2-equivalent emissions reduced from land use, land use 
change and deforestation averaged across all landscapes within the project scope; 

 

2. At least 8.42 Million hectares of primary or secondary forest, including orangutan 
habitat, under improved management; 

 

3. Management of at least six conservation areas improved, resulting in the 
conservation of valuable orangutan and other key species habitat, and the reduction 
in poaching of threatened and endemic species; 

 

4. At least ten public-private partnerships (PPPs) promoting low-emissions conservation 
oriented development established; 
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5. Funding  leveraged  from public  and  private  sources,  representing  co-investment  
in project outcomes; 

 

6. Increased commitment of key private sector, government, and community 
stakeholders regarding the positive benefits of conservation and sustainable use of 
forests and the species they encompass;  

 

7. Policies, laws, regulations, and procedures in support of low emission development 
and forest conservation and management increased, promulgated, and enforced at 
all levels; and 

 

8. Models for successful integration of district, provincial, and national low emissions 
development and forest conservation strategies developed and shared at all levels of 
government and with other key stakeholders 

 

PROGRESS THIS QUARTER 
This quarter marked the first period of full-scale LESTARI implementation. With key staff 
mobilized during the start-up period, the LESTARI team was able to launch a range of 
technical and operational activities in line with the approved First Annual Work Plan and 
aimed at building strong buy-in and enthusiasm among partners across our landscapes, at 
the provincial level in Aceh, Central Kalimantan, and Papua as well as at the national level in 
Jakarta.   
 
Much of the initial focus was on finalizing key early deliverables, including the Landscape 
Baseline Analysis Plan, First Annual Work Plan, and Activity Monitoring and Evaluation Plan 
(still under review by USAID). These documents will be utilized for guiding, measuring, and 
supporting LESTARI activities throughout the life of the project.  
 
Subsequently, foundational activities during the first quarter focused on coordination with a 
broad range of stakeholders to explain the LESTARI project in terms of its goals and targets, 
approach, structure, and to introduce the geographic focus of the landscape. These 
introductory meetings, including staff boot camps, coordination meetings with LESTARI 
subcontractors and government counterparts, and USAID-led events, have been essential 
for developing a strong and committed partnership for the implementation of the project over 
the next 5 years. 
 
Notably, forest and land fire that spread throughout several LESTARI landscapes disrupted 
a number of planned activities. As fires have become an annual event caused by 
irresponsible land management, usually to clear land for plantation development, the 
implementation of LESTARI activities moving forward will ensure that a potentially prolonged 
and intense fire season is factored into the timeline for the implementation of activities. The 
2015 fires in Central Kalimantan, as well as in many other parts of Indonesia, were 
exacerbated by the extreme El Niño conditions that caused a prolonged dry season. The 
LESTARI team adapted to the situation and focused on convening stakeholders to address 
the fire issue. Future work planning will hence emphasize the need to employ adaptive 
management principles to tackle such challenges.  
 
During the height of the fires, LESTARI coordinated meetings, workshops, and a series of 
other informal discussions with peatland management experts, the regional disaster 
management body (BPBD), local governments, NGOs, and the media to formulate a policy 
paper. The paper lays out four main categories and priorities of action, including 1) inputs for 
policy change for peatland management (such as the revocation of small-holder’s rights to 
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use fire to clear land on peatlands), 2) fire control and prevention – development of the 
capacity to deal with fire, 3) restoration of peat hydrology – such as canal blocking, and 4) 
disaster response to smoke and haze victims. 
 
Moreover, LESTARI began important work to incorporate SEA and related environmental 
planning in Central Kalimantan, where forest and land fires far exceeded anywhere else in 
LESTARI landscapes. Working with the Central Kalimantan BAPPEDA, LESTARI is 
supporting a SEA that has a strong sense of local ownership and responsibility, which will 
serve as key input into the province’s Medium-term Development Plan (RPJMD). 
BAPPEDA’s insistence that the RPJMD be spatially-oriented embraces development 
planning that will better conform to the need for improved fire and land management and will 
be better aligned with the LESTARI goals of biodiversity conservation and reduced GHG 
emissions. 
 
To support the Co-Management Strategic Approach, the LESTARI team conducted village 
and commodity assessments in the Leuser and Katingan-Kahayan Landscapes. This work 
aims to develop an integrated program based on sustainability awareness, livelihood 
development, and conservation. In the Leuser Landscape, the team has taken a sub-
watershed approach in identifying 30 critical villages in upstream and downstream areas 
where the approach can be implemented. Similarly, in the Katingan-Kahayan Landscape, 25 
priority villages have been selected for co-management initiatives. Some potential 
commodities have also been identified, including freshwater fish, water chestnut, and 
cajuput, among others. 
 
In Aceh, the LESTARI team has also made progress on the Protected Area Management 
Strategic Approach. SMART patrols have been implemented in 8 resort areas of Leuser 
National Park in order to identify and mitigate logging, land clearing, poaching, and other 
illegal activities. A Wildlife Response Unit (WRU) has been operationalized in order to collect 
information on human-wildlife conflict and raise awareness among local communities 
regarding its prevention. Crucial information has been gathered related to traffickers, 
collectors, and buyers of wildlife. Together, these strategies aim to enhance on-the-ground 
capacity and optimize the use of resources to address the most pressing threats. Such 
efforts will ultimately protect this important ecosystem and the forest and biodiversity 
resources that it harbors.  
 
In Papua Landscapes, first quarter activities primarily focused on socialization of LESTARI 
with local communities, revitalization of MSFs, and building capacity for improved 
conservation area management. To support the application of the Management 
Effectiveness Tracking Tool (METT), LESTARI, in collaboration with BBKSDA-Papua, 
implemented a training workshop for 24 participants from Papua National Parks and Nature 
Conservation Authority. METT is a widely utilized rapid assessment protocol, as well as a 
key LESTARI tool, used to measure, report, and improve the effectiveness of protected area 
management. 
 
At the national level, the LESTARI team has worked with the Ministry of Environment and 
Forestry (KHLK) to support its social forestry initiative, which targets an allocation of 12.7 
million hectares for community-based forest management. This represents an important 
opportunity to align interests with GOI and create linkages from the national-level to 
LESTARI’s landscapes. Hence LESTARI has started and will continue to support the 
development of co-management agreements in the areas adjacent to conservation and 
critical areas using social forestry initiatives through Village Forest, Community Forestry, 
Community Plantation Forest, and Customary Forest. 
 
The LESTARI team has also actively participated in meetings organized by the national 
METT working group of DG KSDAE to carry out METT assessments on 260 conservation 
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areas in Indonesia. The national METT working group has completed the assessment for 
most conservation areas and the results have been formalized through the issuance of a 
decree from DG KSDAE. LESTARI will use the results of this assessment as a baseline 
score for improving conservation area management in LESTARI landscapes. 
 
To support the leveraging of innovative financing sources to meet LESTARI’s objectives, 
during this first quarter, 5 project proposals were submitted for potential funding from the 
Indonesia Climate Change Trust Fund (ICCTF). The maximum funding for each project is 
IDR 3,500,000,000.  
 
This quarterly report includes a Bahasa Indonesia translation of the Executive Summary and 
presents a summary of progress, challenges/opportunities, and priorities for the 3 LESTARI 
technical themes; 6 LESTARI landscapes; Project Coordination, Management, and 
Communications; Monitoring and Evaluation; and Grants Fund. Appendices at the end of the 
report include a first quarter progress matrix, LESTARI Results Framework, and an updated 
LESTARI staffing plan.  
 

PRIORITIES FOR NEXT QUARTER 
 

 Central Kalimantan USG launching events with U.S. Ambassador, U.S. Department 
of the Interior (DOI), and the United States Forest Service (USFS). 

 

 Papua launching event with U.S. Ambassador. 
 

 Aceh launching event. 
 

 Ministry of Environment & Forestry DG KSDAE launch event with relevant National 
Park and BKSDA heads. 

 

 LESTARI Boot Camp in Papua. 
 

 Finalize Activity Monitoring and Evaluation Plan (AMEP). 

 

 Kick-off STI sustainable tourism work in Jakarta as well as Aceh and/or Central 
Kalimantan. 

 

 Kick-off university partnership work in Central Kalimantan with MSU. 

 

 Sustainable Livelihoods Assessment & Action Plan for LEDS-based community 
conservation work in Aceh and Central Kalimantan. 

 

 Commencement of orangutan conservation grant in Aceh. 

 

 LESTARI Grant RFAs for Central Kalimantan orangutan conservation and LEDS-
based livelihoods development and conservation. 

 

 Preparations to mitigate impacts in the next fire season, including eco-hydro 
management, appropriate spatial planning zonation, and advocacy and awareness 
strategy launching. 
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Figure 1 LESTARI Landscapes Map
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RINGKASAN EKSEKUTIF  
Laporan Kemajuan Triwulanan ini merangkum kegiatan dan pencapaian proyek USAID 
LESTARI selama tiga bulan pertama pada Tahun 1, dari tanggal 1 Oktober sampai 31 
Desember 2015. 
 
Proyek LESTARI dari USAID mendukung upaya Pemerintah Indonesia mengurangi emisi 
gas rumah kaca (GRK), melindungi keanekaragaman hayati di ekosistem hutan dan hutan 
mangrove yang signifikan secara biologis serta kaya akan simpanan karbon. Dibangun di 
atas fondasi yang kuat dari proyek IFACS dari USAID, LESTARI menerapkan pendekatan 
lanskap guna menurunkan emisi GRK, mengintegrasikan aksi konservasi hutan dan lahan 
gambut dengan Strategi Pembangunan Rendah Emisi (SPRE) di lahan lain, yang sudah 
terdegradasi. Hal ini dicapai melalui perbaikan tata guna lahan, perbaikan manajemen 
kawasan lindung, perlindungan spesies penting, penerapan praktik-praktik yang 
berkelanjutan oleh industri dan sektor swasta, serta memerluas dukungan terhadap upaya 
konservasi dari seluruh pemangku kepentingan. 
 
Proyek LESTARI diimplementasikan oleh Tetra Tech bersama konsorsium kemitraan yang 
terdiri dari WWF-Indonesia, Winrock International, Wildlife Conservation Society (WCS), 
Blue Forests, Yayasan Sahabat Cipta, PT Hydro South Pole Carbon, Sustainable Travel 
International (STI), Michigan State University, dan FIELD Foundation. Proyek LESTARI 
berlangsung dari bulan Agustus 2015 hingga Juli 2020. 
 
Kegiatan-kegiatan LESTARI dilaksanakan di enam lanskap strategis di tiga pulau terbesar di 
Indonesia, yang memiliki hutan primer yang mayoritas masih utuh dan cadangan karbon 
terbesar. Lanskap Leuser di Sumatera bagian utara, mencakup sebagian besar wilayah 
kabupaten Aceh Selatan, Gayo Lues, Aceh Tenggara, Aceh Barat Daya, sebagian Taman 
Nasional Leuser yang masuk wilayah Aceh dan Suaka Margasatwa Rawa Singkil. Di 
Kalimantan Tengah, LESTARI bekerja di Lanskap Katingan-Kahayan, yang mencakup 
wilayah Kabupaten Pulang Pisau, Katingan, Gunung Mas, Kota Palangkaraya, Taman 
Nasional Sebangau dan Taman Nasional Bukit Baka Bukit Raya. LESTARI juga bekerja di 
empat lanskap di Papua. Lanskap Sarmi dan Lanskap Cyclops terletak sepanjang pesisir 
pantai bagian utara yang mencakup Kabupaten Sarmi serta kabupaten dan kota Jayapura. 
Lanskap Lorentz Lowlands mencakup wilayah Kabupaten Mimika dan Asmat, sebagian 
besar wilayah Taman Nasional Lorentz serta Lanskap Mappi-Bouven Digoel yang terletak di 
sepanjang pesisir selatan Papua. Kantor pusat LESTARI berada di Jakarta, dengan kantor 
perwakilan di masing-masing lanskap serta di ibukota-ibukota provinsi Aceh, Kalimantan 
Tengah, dan Papua. 
 
Target Keseluruhan dari Proyek LESTARI adalah: 
 

1. Penurunan setidaknya 41% dari total emisi CO2 ekuivalen dari kegiatan pemanfaatan 
lahan, alih guna lahan, serta deforestasi di seluruh wilayah proyek; 

 

2. Perbaikan pengelolaan setidaknya 8,42 juta hektar hutan primer dan sekunder (serta 
lahan gambut), termasuk wilayah yang menjadi habitat orangutan; 

 

3. Perbaikan tata kelola setidaknya enam wilayah konservasi, yang menjadi lokasi 
perlindungan habitat penting seperti orangutan dan spesies penting lainnya; serta 
berkurangnya perburuan liar atas spesies satwa endemis dan satwa yang terancam 
punah; 
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4. Terwujudnya setidaknya sepuluh Kemitraan Pemerintah-Swasta (KPS) yang 
memromosikan pembangunan rendah emisi dan berorientasi konservasi; 

 

5. Tergalangnya dana dari pemerintah dan swasta, dalam bentuk investasi bersama 
yang Mendukung Keberhasilan Proyek; 

 

6. Meningkatnya komitmen terhadap manfaat positif konservasi, pemanfaatan hutan 
secara berkelanjutan serta perlindungan spesies yang hidup di dalamnya dari para 
pemangku kepentingan di sektor swasta, pemerintah dan masyarakat; 

 

7. Kebijakan, undang-undang, peraturan, dan prosedur yang mendukung 
pembangunan rendah emisi, konservasi dan tata guna hutan bertambah, disahkan, 
dan diterapkan di semua jenjang; dan 

 

8. Terwujudnya model pengintegrasian Strategi Pembangunan Rendah Emisi (SPRE) 
dan konservasi hutan di level kabupaten, provinsi dan secara nasional yang 
terdistribusi ke semua level pemerintahan dan stakeholder penting lainnya 

 

 

KEMAJUAN DI TRIWULAN INI 
Triwulan ini menandai periode pertama implementasi proyek LESTARI dalam skala penuh. 
Melalui mobilisasi staf kunci selama periode ini, tim LESTARI mampu melaksanakan 
serangkaian kegiatan teknis dan operasional yang sejalan dengan Rencana Kerja Tahunan 
Pertama yang telah disetujui. Kegiatan-kegiatan tersebut ditujukan untuk membangun  
semangat dan penerimaan yang kuat di antara mitra-mitra LESTARI di seluruh lanskap 
kami, baik di tingkat provinsi di Aceh, Kalimantan Tengah, dan Papua, maupun di tingkat 
nasional di Jakarta. 
 
Sebagian besar fokus awal kami adalah melakukan finalisasi capaian-capaian kunci 
termasuk Rencana Analisis Data Dasar Lanskap, Rencana Kerja Tahun Pertama, dan 
Rencana Pengawasan dan Evaluasi Kegiatan (masih dikaji oleh USAID). Dokumen-
dokumen ini akan digunakan untuk mengarahkan, mengukur, dan mendukung kegiatan-
kegiatan LESTARI selama masa berlangsungnya proyek.  
 
Selanjutnya, kegiatan-kegiatan dasar yang dilakukan selama triwulan pertama berfokus 
pada koordinasi dengan para pemangku kepentingan guna memberikan penjelasan 
mengenai proyek LESTARI, tujuan, target, pendekatan, struktur dan fokus geografis dari 
lanskap yang bersangkutan. Pertemuan-pertemuan pengenalan ini – termasuk temu rembug 
bagi staf, rapat koordinasi dengan para sub-kontraktor LESTARI dan mitra di lembaga 
pemerintah, serta acara-acara yang diadakan oleh USAID – sangat penting untuk 
membangun kerja sama dan komitmen yang kuat bagi pelaksanaan proyek LESTARI 
selama lima tahun ke depan. 
 
Hal yang patut dicatat, kebakaran hutan yang terjadi di beberapa lanskap LESTARI 
mengganggu pelaksanaan sejumlah kegiatan yang telah direncanakan. Kebakaran telah 
menjadi peristiwa tahunan disebabkan oleh pengelolaan lahan yang tidak bertanggung 
jawab dan dipicu oleh pembukaan lahan untuk memperluas perkebunan. Pelaksanaan 
kegiatan LESTARI ke depannya akan memerhitungkan musim kebakaran selanjutnya yang 
berpotensi membesar dan berkepanjangan. Kebakaran pada tahun 2015 di Kalimantan 
Tengah dan di banyak daerah lain di Indonesia diperparah dengan kondisi ekstrim El Niño 
yang menyebabkan musim kemarau berkepanjangan. Tim LESTARI akan beradaptasi 
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dengan kondisi ini dan fokus mengumpulkan para pemangku kepentingan guna mengatasi 
masalah kebakaran ini. LESTARI akan menerapkan prinsip-prinsip manajemen adaptif pada 
masa datang untuk mengatasi tantangan-tantangan tersebut.  
 
Saat puncak musim kebakaran, LESTARI mengadakan pertemuan, seminar, dan 
serangkaian diskusi informal dengan para ahli pengelolaan lahan gambut, Badan 
Penanggulangan Bencana Daerah (BPBD), pemerintah daerah, LSM, dan media guna 
merumuskan rancangan kebijakan (policy paper). Rancangan kebijakan tersebut 
menjabarkan empat kategori utama dan prioritas aksi, yaitu 1) memberikan masukan bagi 
perubahan kebijakan pengelolaan lahan gambut (seperti dicabutnya hak para pemilik lahan 
kecil untuk membakar lahan gambut dalam membuka lahan), 2) melakukan pencegahan 
dan pengendalian kebakaran – melalui peningkatan kapasitas untuk mengatasi kebakaran, 
3) pemulihan hidrologi lahan gambut—seperti penutupan kanal dan 4) aksi tanggap bencana 
bagi korban asap. 
 
Lebih lanjut, LESTARI berupaya memulai pekerjaan penting yaitu memasukkan Kajian 
Lingkungan Hidup Strategis (KLHS) dan perencanaan lingkungan lain di Kalimantan 
Tengah, lokasi terjadinya kebakaran lahan dan hutan terparah di antara semua lanskap 
LESTARI. Bekerja sama dengan Badan Perencanaan Pembangunan Daerah (BAPPEDA) 
Kalimantan Tengah, LESTARI mendukung KLHS yang memiliki rasa tanggung jawab dan 
kedaerahan yang kuat, yang akan menjadi masukan utama bagi Rencana Pembangunan 
Jangka Menengah Daerah. Tekad BAPPEDA untuk menyusun RPJMD yang berorientasi 
tata ruang ini mendukung perencanaan pembangunan yang sesuai dengan kebutuhan 
penanggulangan kebakaran lahan dan hutan. Tekad tersebut juga sesuai dengan tujuan 
LESTARI melakukan konservasi keanekaragaman hayati dan mengurangi emisi Gas Rumah 
Kaca.  
 
Guna mendukung Pendekatan Strategis Manajemen Kolaboratif, tim LESTARI melakukan 
penilaian terhadap desa-desa dan komoditas terkait di Lanskap Leuser dan Lanskap 
Katingan-Kahayan. Penilaian ini bertujuan untuk menciptakan program yang mampu 
menggabungkan prinsip berkelanjutan, konservasi dan penciptaan lapangan kerja. Di 
Lanskap Leuser, tim LESTARI menerapkan pendekatan sub-DAS untuk mengidentifikasi 30 
desa kritis di wilayah hulu maupun hilir di mana pendekatan ini dapat diterapkan. Demikian 
pula di Lanskap Katingan-Kahayan. LESTARI telah memilih 25 desa prioritas untuk inisiatif 
manajemen kolaboratif. Tim LESTARI juga telah memilih beberapa komoditas potensial, 
termasuk diantaranya ikan air tawar, water chestnut, dan kayu putih.  
 
Di Aceh, tim LESTARI juga telah mencapai kemajuan dalam Pendekatan Strategis 
Manajemen Kawasan Lindung. Tim patroli SMART telah diterjunkan di 8 kawasan resor 
Taman Nasional Leuser guna melacak dan menangani masalah pembalakan, pembukaan 
lahan, perburuan liar, dan kegiatan-kegiatan ilegal lainnya. Satu Wildlife Response Unit 
(WRU) telah dioperasionalisasikan guna mengumpulkan informasi terkait konflik antara 
manusia dan satwa liar serta meningkatkan kesadaran masyarakat guna mencegah 
terjadinya konflik tersebut. Informasi penting terkait para pelaku perdagangan, kolektor, dan 
pembeli satwa liar telah dikumpulkan. Secara bersama-sama, strategi ini berupaya 
meningkatkan kapasitas di lapangan dan mengoptimalkan sumber daya untuk menghadapi 
ancaman yang paling mendesak. Upaya-upaya tersebut pada akhirnya akan melindungi 
ekosistem penting ini beserta hutan dan sumber daya keanekaragaman hayati yang 
dikandungnya.  
 
Di lanskap-lanskap Papua, kegiatan-kegiatan triwulan pertama berfokus pada sosialisasi 
LESTARI ke masyarakat setempat, revitalisasi MSF, dan membangun kapasitas untuk 
manajemen kawasan konservasi yang lebih baik. Untuk mendorong diterapkannya 
Management Effectiveness Tracking Tool (METT), LESTARI – bekerja sama dengan 
BBKSDA-Papua – telah menyelenggarakan pelatihan dihadiri 24 peserta dari taman 
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nasional dan balai konservasi sumber daya alam. METT adalah suatu protokol penilaian 
cepat yang digunakan secara luas, sekaligus menjadi alat penting bagi LESTARI, guna 
mengukur, melaporkan, dan meningkatkan efektivitas manajemen kawasan lindung.  
 
Di tingkat nasional, tim LESTARI bekerja sama dengan Kementerian Lingkungan Hidup dan 
Kehutanan (KLHK) untuk mendukung prakarsa perhutanan sosial yang mengalokasikan 
12,7 hektar kawasan pengelolaan hutan berbasis masyarakat. Ini merupakan peluang 
penting untuk menyelaraskan program LESTARI dengan program pemerintah Indonesia 
yang menghubungkan kepentingan nasional ke lanskap LESTARI. Untuk itu LESTARI telah 
memulai dan akan terus mendukung pengembangan perjanjian manajemen kolaboratif di 
wilayah-wilayah yang berdekatan dengan kawasan lindung dan wilayah-wilayah kritis 
menggunakan inisiatif-inisiatif perhutanan sosial melalui Hutan Desa, Hutan 
Kemasyarakatan, Hutan Tanaman Rakyat, dan Hutan Adat. 
 
Tim LESTARI juga telah berperan aktif dalam pertemuan-pertemuan yang diselenggarakan 
oleh kelompok kerja METT dari Direktorat Jenderal Konservasi Sumber Daya Alam dan 
Ekosistem (Ditjen KSDAE) untuk melakukan penilaian METT di 260 kawasan konservasi di 
Indonesia. Kelompok Kerja METT Nasional ini telah menyelesaikan penilaiannya di 
sebagian besar kawasan konservasi dan hasilnya akan diresmikan melalui surat keputusan 
Ditjen KSDAE. LESTARI akan menggunakan hasil-hasil penilaian ini sebagai patokan 
nilai/skor untuk meningkatkan kualitas tata kelola kawasan konservasi di lanskap-lanskap 
LESTARI.  
 
Untuk mendukung tersedianya sumber-sumber pembiayaan inovatif guna memenuhi tujuan-
tujuan LESTARI, selama triwulan pertama, lima proposal proyek telah diajukan untuk 
mendapatkan pendanaan dari Dana Perwalian Perubahan Iklim Indonesia (ICCTF). Dana 
maksimal untuk setiap proyek adalah Rp. 3.500.000.000.  
 
Laporan Triwulan ini menyertakan terjemahan Ringkasan Eksekutif dalam Bahasa 
Indonesia, rangkuman kemajuan, tantangan/peluang dan prioritas untuk tiga pendekatan 
teknis LESTARI; informasi terkait 6 lanskap LESTARI; Koordinasi, Manajemen, dan 
Komunikasi Proyek; Pengawasan dan Evaluasi; serta Dana Hibah. Matriks kemajuan 
triwulan pertama, Kerangka Hasil LESTARI, dan rancangan organisasi staf LESTARI yang 
telah diperbaharui bisa ditemukan dalam lampiran di akhir laporan ini.  
 
 

PRIORITAS UNTUK TRIWULAN SELANJUTNYA 
 

 Acara peluncuran di Kalimantan Tengah yang diselenggarakan oleh Pemerintah 
Amerika Serikat, yang dihadiri oleh Duta Besar Amerika Serikat, Departemen Dalam 
Negeri Amerika Serikat (DOI), dan Departemen Kehutanan Amerika Serikat (USFS). 

 

 Acara peluncuran di Papua, dihadiri oleh Duta Besar Amerika Serikat 
 

 Acara peluncuran di Aceh. 
 

 Acara peluncuran oleh Ditjen KSDAE Kementerian Lingkungan Hidup dan 
Kehutanan dengan kepala BKSDA dan Taman Nasional yang berkaitan.  
 

 Boot Camp LESTARI di Papua. 
 

 Finalisasi Rencana Monitoring dan Evaluasi Kegiatan (AMEP). 
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 Memulai sustainable tourism work STI di Jakarta serta Aceh dan/atau Kalimantan 
Tengah. 

 

 Memulai kemitraan universitas di Kalimantan Tengah dengan MSU. 

 Sustainable Livelihoods Assessment & Action Plan untuk konservasi masyarakat 
berbasis SPER di Aceh dan Kalimantan Tengah. 

 

 Dimulainya pemberian hibah konservasi orangutan di Aceh.  

 

 Undangan Pengajuan Aplikasi Hibah LESTARI untuk konservasi orangutan dan 
konservasi dan pengembangan penghidupan berbasis SPER di Kalimantan Tengah.  

 

 Persiapan untuk mengatasi dampak musim kebakaran selanjutnya, termasuk tata 
kelola air yang ramah lingkungan (eko-hidro), zonasi perencanaan tata ruang yang 
tepat, serta peluncuran strategi peningkatan kesadaran dan advokasi.  
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Figure 2 Peta Lanskap LESTARI 
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LESTARI PROGRAM 
ACTIVITIES  
In its first quarter of implementation, LESTARI has made significant progress in planning and 
executing activities in line with the First Annual Work Plan. While much of the work has been 
foundational, we have also launched several on the ground activities that will directly 
contribute to achieving our emissions reduction and biodiversity conservation goals. This 
section of the QPR provides a brief overview of the tools and approaches implemented 
under each of the 3 technical themes and 8 strategic approaches. This is followed by a 
summary of LESTARI’s progress, challenges and opportunities, and priorities for next 
quarter, per strategic approach.  
 

TECHNICAL THEME 1: FOREST & LAND USE 
GOVERNANCE & ADVOCACY 

Overview 
Technical Theme 1 focuses on supporting effective forest and land use governance 
practices while building strong constituencies that can advocate for their communities’ rights 
and interests. LESTARI implements a range of strategic approaches to support this theme 
and foster a shared vision for sustainable land use. This includes increasing media, 
government, and local level awareness; operationalizing LCPs and SEAs; and enhancing 
environmental governance practices at the district level. Our theory of change for this 
technical theme is that through strengthened governance and advocacy (including inclusive 
and transparent planning, budgeting and increased funding, natural resource licensing, and 
monitoring and enforcement), biodiversity will be conserved and emissions ultimately 
reduced in LESTARI landscapes. 

LESTARI 1 – Awareness and Advocacy  
Leaders and public alike are becoming more attuned to their natural resource management 
(NRM) problems given decades of rampant deforestation, the choking haze of land and peat 
fires across Sumatra and Kalimantan, and unmet promises of improved rural livelihoods. 
Advocacy is essential to the success of the overall project. It builds on awareness developed 
through IFACS and integrates activities to ensure all local stakeholders, especially 
underrepresented and marginalized groups, are equipped to contribute to sustainable land 
use decisions and policy through informed action. Stakeholders will be engaged through 
MSF communication and outreach campaigns, which will give them a voice about the 
efficacy of past tools (such as CCLA, CMMPs and BMPs) and other initiatives that should be 
implemented in support of conservation and reducing deforestation.  

Progress This Quarter 

During this first quarter, the LESTARI team has completed important foundational work for 
building an overall awareness and advocacy strategy that details the target audience, key 
messages, desired behaviors (call to actions), and appropriate media identification, including 
relevant journalist networks in every LESTARI landscape. While much of the awareness and 
advocacy strategy will be rolled out in the next quarter and beyond, the LESTARI team has 
already completed several important milestones to ensure maximum efficacy in galvanizing 
stakeholders and building strong constituencies for conservation.  
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LESTARI social media accounts have been developed through Facebook and Twitter. 
Separate accounts were created for each landscape so that communities can stay abreast of 
LESTARI initiatives specific to their landscapes while also having a dedicated platform to 
voice their concerns. Meanwhile, a national LESTARI Facebook account managed from 
Jakarta will allow the LESTARI team to capture and amplify these local concerns at the 
provincial and national levels. 
 
In addition, significant progress has been made in preparing to launch several important 
advocacy campaigns. This includes: (1) coordinating with Save Our Borneo (SOB), a 
LESTARI grantee, to produce 5 videos targeting forest and peat land fire prevention in all 
landscapes; (2) developing campaign materials with WCS that target poaching prevention 
and biodiversity conservation in Aceh; and (3) providing inputs for the finalization of Peat 
Land and Forest Fire prevention SOP in Pulang Pisau, Central Kalimantan. 
 
Finally, to support the formation of community-civil society champions, 4 campaigns have 
been launched at the landscape level in Leuser, Katingan-Kahayan, Lorentz, and Cyclops 
Landscapes. They include the #FireHero campaign in Central Kalimantan, 
#LeuserPermataDunia campaign in Aceh, and #SahabatCyclops and #SahabatLorentz in 
Papua. These campaigns cover a range of pressing issues that are geared towards the 
unique set of challenges for each landscape. They include biodiversity conservation, 
reducing poaching, co-management, and the effects of environmental destruction. Religious 
institutions will also be partnered with to promote targeted campaigns in each landscape. 

Challenges and Opportunities 

 Coordination between the diverse set of stakeholders in every landscape has been a 
challenge. However, we have developed a broad and in-depth array of 
communication materials, as well as a robust advocacy and campaign strategy, that 
will hopefully unite all stakeholders under a common agenda moving forward. 

 

 Increasing local-level awareness of key issues such as: biodiversity conservation, 
land use, climate change, peatland and forest fire prevention, Integrated Fire 
Management, collaborative management, land rationalization, mangrove 
conservation, and reducing greenhouse gases emissions has been an enormous 
challenge in all landscapes. Hence the LESTARI team has identified the pressing 
issues relevant to each landscape and developed SOWs to address them using 
campaign and communications tools. 

 

 Reaching out to a broad range of community groups to ensure equitable participation 
in LESTARI activities has been a challenge at the landscape level. As a result, the 
LESTARI team has set up campaigns to increase participation while leveraging 
social media networks in all landscapes. 

Priorities for Next Quarter 

 Start social media campaign activities in Aceh, Leuser, and Papua effectively in 
January 2016. 

 

 Operationalize the thematic campaign in every landscape, starting with the social 
media campaign and strengthening journalist and citizen journalist networks using 
activities such as social media training, video screening, media gathering, capacity 
building, and reporting training. 
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 Initiate cooperation with LESTARI partners and local stakeholders to support 
LESTARI advocacy and communications program. 

 

 Support the landscape team with information and data concerning important issues 
at the national level to support advocacy at the landscape level, including updates on 
the latest government regulations and policies on peatland management, fire 
prevention, biodiversity conservation, mangrove conservation, poaching, 
deforestation, and GHG emissions. 

 

 Strengthen the LESTARI network at the national level by conducting media visits and 
supporting and participating in events related to issues of strategic importance to 
LESTARI.  

 

 Hold MSF serial meetings to support LESTARI goals.    

 

LESTARI 2 – Operationalize Strategic Environmental 
Assessments (SEAs) and Landscape Conservation Plans 
(LCPs) 
The strategic approach to operationalize Strategic Environmental Assessments (SEAs) and 
Landscape Conservation Plans (LCPs) builds from the tools developed under IFACS. IFACS 
facilitated preparation of SEA-LEDS with government agencies and LCPs with MSFs in 11 
focal districts. SEAs-LEDS assess the environmental impact of policies, plans, and 
programs, providing alternative development options and impact mitigations to ensure 
sustainable development. Crucially, they require public consultation to enable transparency 
and improved governance. LCPs augment SEAs-LEDS by including priority HCV and HCS 
forest areas in the landscape in a plan for conserving these areas. Together they set the 
framework for improved forest management.  
 
Major planning instruments (RPJM/P, RTRW, annual APBD, etc.) are supposed to take into 
account the findings of SEAs that are the responsibility of a government agency, usually 
BAPPEDA. SEAs are assessment tools, not plans, and therefore not legalized, which would 
unnecessarily restrict ongoing and iterative revisions when new data and results of partial 
assessments become available. Nevertheless, LESTARI will rigorously promote their use 
and verify that the formal planning instruments take the SEA-LEDS recommendations for 
conservation into account. Of particular concern are the recommendations for changes in the 
spatial plan that the SEA-LEDS have highlighted in the optimum scenario, and areas of HCV 
and HCS forest throughout the landscape that are at threat and located in areas designated 
for development. The urgency for operationalizing SEA-LEDS and LCP was greatest in this 
quarter where forest and land fires reached unprecedented levels of environmental and 
economic damage in LESTARI landscapes. 

Progress This Quarter 

During this quarter, local government interest in incorporating SEA and related 
environmental planning was highest in Central Kalimantan, where forest and land fires far 
exceeded anywhere else in LESTARI landscapes. Thus, LESTARI welcomed the 
opportunity to support an SEA / KLHS for the entire province of Central Kalimantan, thereby 
increasing project effectiveness beyond the district level.  
 
In November, Pak Herson, Head of the Provincial BAPPEDA, invited LESTARI to support a 
SEA / KLHS for Central Kalimantan’s Medium-term Development Plan (RPJMD) in ways that 
provide evidence-based arguments for annual development planning and budgeting. 
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Crucially, this demand-driven SEA has a strong sense of local ownership and responsibility 
(swakelola) while receiving key technical support from LESTARI. BAPPEDA’s insistence that 
the RPJMD be spatially-oriented (berbasis spasial) embraces development planning that will 
better conform to the need for improved fire and land management and will be better aligned 
with the LESTARI goals of biodiversity conservation and reduced GHG emissions. 
 
Moreover, LESTARI STTA has completed an assessment on the status and future utility of 
RTRW and KLHS / SEA in LESTARI landscapes, including opportunities for effective 
LESTARI action to strengthen spatial planning and its relevance to specific interventions 
across and within the landscapes, e.g., during the five year review period of RTRW, the 
establishment of Peraturan Zonasi (some related to Kawasan Strategis of the RTRW), and 
mobilization of cluster of villages / local communities, all being guided by SEA and LCP. 

Challenges and Opportunities 

 As recognized by Pak Herson, ensuring that the KLHS has genuine utility rather than 
being just an administrative exercise will be a challenge. KLHS technical support 
embedded in BAPPEDA has, however, a better chance of influencing the RPJMD 
preparation process than conventional KLHS that are outsourced to consultant 
institutions. 

 

 It is likely that the Governor will message all the Bupati’s about the KLHS during their 
mid-January meeting, securing district buy-in. 

 

 Broad-based support for a more spatially-oriented RPJMD is more likely because of 
the clear impacts of environmentally irresponsible fire-setting this past El Nino 
season.  

Priorities for Next Quarter 

 Governor’s Decree to enable the KLHS and its implementation. 

 

 KLHS for Central Kalimantan well-advanced and influencing RPJMD. 

 

LESTARI 3 – Environmental Governance 
Land use planning and licensing of natural resource use is the single largest contributor to 
GHG emissions in the LESTARI landscapes. Environmental governance is a principle 
strategic approach that contributes to improved planning, permitting, and enforcement of 
natural resource use within landscapes. It is an interconnected approach that combines 
introducing citizen-based mechanisms for input on land use, ranging from Multi-Stakeholder 
Forums (MSFs) and policy dialogue instruments together with increasing district and 
provincial government willingness to adopt such input, with improved mechanisms for 
licensing, monitoring, and enforcing the sustainable use of natural resources. This strategic 
approach includes the adoption of SEA-LEDS and LCP recommendations in formal 
government development planning as well as enhanced awareness and advocacy among 
key stakeholders.  

Progress This Quarter 

During this quarter, much of LESTARI’s Environmental Governance work involved 
enhancing the capacity for Integrated Fire Management (IFM). LESTARI is focusing this 
work on the 440,000 ha Block C of the Ex-Mega Rice Project in Central Kalimantan, part of 
the Katingan-Kahayan Landscape. This area was 47% burned during the August-October 
fires. LESTARI has met several times with the Bupati and secured his commitment and 



USAID LESTARI Quarterly Report Year 1, October 1 – December 31, 2015     P a g e  | 20  

support for fire prevention in the future, preparing an Action Plan for a “grand design” that 
synchronizes cross-sectoral efforts horizontally and vertically to provincial and national levels 
while mobilizing resources available for fire suppression. The vision for overhauling land use 
and designing spatial planning land use zones for Block C through the adoption of eco-hydro 
principles has been introduced and welcomed. The Bupati rightly affirmed that this would 
require not only local but also provincial, national, and international commitments and timely 
support. The Integrated Fire Management experts of the LESTARI team are currently 
drafting the IFM plan for a 36,000 ha sub-landscape covering state forest and adjacent 
private land within Block C roughly corresponding to the Kecamatan of Kahayan Hilir 
(Buntoi, Kalawa, Mentaren I, and Gohong cluster of villages as a spatial planning unit or 
Kawasan Pedesaan areas). Briefing memos were prepared as “living documents” to track 
the status of national and LESTARI forest and land fire issues. 
 
Sub-landscapes were identified to realize increased project efficiencies and synergies while 
providing replicable land management units for scaling up, notably in the Districts of Pulang 
Pisau (Katingan-Kahayan Landscape), Aceh Tenggara and Aceh Selatan (Leuser 
Landscape).  
 
Guidelines were provided to all MSF revitalizers for more effective MSF operation and 
institutionalization.   
 
An investment and sustainability tool is under development as well. This tool will allow 
LESTARI to work with district and provincial governments to assess existing systems for 
land use management and integrate conservation and sustainability into the licensing and 
permitting process. The first quarter has been used to identify basic procedures, related 
stakeholders, and relevant licensing and permitting requirements. As a similar tool known as 
SIMTARU was identified under the PROTARIH project, a series of meetings with 
PROTARIH-SIMTARU project staff were conducted. The goals are to integrate, improve, 
and expand the work that has been accomplished under PROTARIH. It is currently 
envisioned that the tool could leverage the SIMTARU database to support SEA-LEDs 
development.   

Challenges and Opportunities 

 Achieving genuine and necessary vertical integration of IFM interventions from the 
national to the village level presents an enormous challenge. The severity of the 
2015 forest and land fires has, however, provided much needed political focus on the 
challenge. 

 

 Transforming the MSF from being less a project management unit to more an inter-
stakeholder consultative forum will be challenging yet better aligned with the more 
open government of today’s Indonesia. 

 

 UKCCU / DFID’s Papua project has asked LESTARI to take on relevant successful 
initiatives, notably, the Spatial Planning Information System (Sistem Informasi Tata 
Ruang) at the provincial level. This should enhance LESTARI efforts to better 
integrate provincial and district spatial planning affecting LESTARI landscapes as 
well as providing a platform to test LESTARI’s sustainability tool for natural resource 
licensing. 

 

 The LESTARI team has identified possible collaboration with the PROTARIH 
program through their SIMTARU project. SIMTARU is a web-based tool that provides 
information related to GIS-mapping data. Through collaboration with PROTARIH, 
LESTARI has the opportunity to integrate, improve, and expand on this work.  
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Priorities for Next Quarter 

 MSF revitalization activities with the LESTARI landscapes as engagement tools for 
refinement and assuring broader-based stakeholder membership. 

 

 MSF identification of policy constraints for citizen-based discourse, notably, 
uncertainty of tenure among small-scale and large-scale operations as well as 
undervaluation of renewable resources.  

 

 Preparations to mitigate impacts in the next fire season in Block C, Pulang Pisau 
District, Central Kalimantan. Additionally, more concrete plans for land use 
adaptation measures to achieve eco-hydro management that reduces the risk of fire, 
including appropriate spatial planning zonation. Advocacy will be key to maintain the 
urgency of the fire issue despite the respite of the rainy season. 

 

 Transparent natural resource licensing databases linked to spatial plans as well as 
connecting district with provincial information systems, starting in Pulang Pisau, 
Central Kalimantan and Mimika, Papua. 

 

 Operationalizing close integration of governance, conservation, and private sector 
initiatives within manageable selected sub-landscapes to realize increased project 
efficiencies and synergies while providing replicable land management units for 
scaling up across all LESTARI landscapes. 

 

 Exploring the establishment of citizen-based RTRWatch mechanisms to mobilize 
CSO and public support for alignment of actual land use with spatial plan land use 
functions and other sustainability principles. An initial meeting was held with the 
developers  of the Jakarta-based smart city application, QLUE. Further collaboration 
is required to determine how such a platform could be adapted for LESTARI’s 
landscapes and objectives. 

 

TECHNICAL THEME 2: CONSERVATION  
CO-MANAGEMENT 

Overview 
LESTARI’s success at the landscape level is dependent on effective management of PAs 
and other critical areas. LESTARI defines the term critical area as an area identified for 
conservation because of its high conservation value or high carbon value. Both PA and 
critical area co-management will target the preservation of high-carbon forests as well as 
habitat for key species such as the orangutan. Our theory of change for this technical theme 
is that through improved governance, protection and management, innovative finance, 
expanded and empowered constituencies for conservation, and co-management of adjacent 
and critical areas, PA management will be improved, emissions reduced, and biodiversity 
conserved. LESTARI works to support and improve conservation co-management by 
working at three levels: increasing capacity of the NP staff responsible for their conservation 
area management with partners WWF and WCS, piloting innovative financing for PAs, and 
improving co-management adjacent to the PA and in critical areas. As with all of the 
Technical Themes, this is an integrated approach, particularly to Green Enterprise 
development and the connection between livelihoods and successful co-management.  
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LESTARI 4 – Co-Management  
LESTARI uses an IUCN definition of the term co-management which includes “a situation in 
which two or more social actors (parties) negotiate, define and guarantee amongst 
themselves a fair sharing of the management functions, entitlements, and responsibilities for 
a given territory, area, or set of natural resources” – in this case for conservation and 
sustainable NRM utilization.  

Progress This Quarter 

In this quarter, the LESTARI team has made tangible progress under the Co-Management 
strategic approach. Village and commodity assessments have been carried out in Leuser 
and Katingan-Kahayan Landscapes. In the Leuser Landscape, 30 villages in Aceh Selatan, 
Aceh Tenggara, Gayo Lues, and Aceh Barat Daya have been selected as priority villages for 
co-management initiatives adjacent to Leuser National Park. Some potential commodities 
have also been identified, including cacao, medicinal plants, rattan, wild honey, dammar 
resin, nutmeg, and palm sugar. Similarly, in the Katingan-Kahayan Landscape, 25 priority 
villages have been selected for co-management initiatives. Some potential commodities 
have also been identified, including fresh water fish, water chestnut (Eleocharis dulcis), and 
cajuput (Melaleuca cajuputi), among others. 
 
In the Lorentz Lowlands Landscape, the LESTARI team has introduced the project in 
villages inside Lorentz National Park along with participatory mapping and village facilitator 
training. The activities included the Lorentz National Park staff members and LEMASKO. 7 
priority villages have been selected for mapping, along with 36 village facilitators that will 
lead the mapping process. Individuals with an affinity for the environment and hold respect 
from the community have been identified as potential LESTARI Champions. 
 
The LESTARI team has worked closely with DG KSDAE to support the establishment of 
FMU conservation (KPHK) in Cyclops. The team has initiated meetings with KPHK Rawa 
Singkil to identify LESTARI support for the KPHK, which could include dissemination of 
METT score and the development of a KPHK management plan.  
 
Finally, LESTARI has been supporting the development of co-management agreements 
using social forestry initiatives. This work aligns with social forestry targets set by the 
Ministry of Environment and Forestry and is further detailed in the National Initiatives section 
of this QPR.   

Challenges and Opportunities 

 Due to busy schedule of most of government agencies in this quarter, some 
activities are postponed to the second quarter, such as a coordination meeting with 
DG KSDAE and its technical implementation units (UPT) in LESTARI landscapes. 

 

 The social forestry initiatives provide ample opportunities for communities to get long 
term secured access to forest. However, the current unclear mechanisms to obtain 
the permits under the social forestry scheme could hamper the progress of 
establishing co-management agreements. Hence, LESTARI will also explore other 
forms of co-management agreements such as partnership agreements with 
conservation area managers or private sector entities. 

 

 Tenurial claims among different clans are likely to create friction and potential 
conflict during the participatory mapping process in the Lorentz Lowlands 
Landscape. However, these maps could eventually lead to groundbreaking 
agreements for co-management with the National Park. 
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Priorities for Next Quarter 

 Some activities at the village level will be implemented in Leuser and Katingan-
Kahayan Landscapes, which include sustainable livelihood assessment (SLA) and 
deeper market mapping for potential commodities. 

 

 Two STTAs have been hired to carry out policy analyses and develop policy briefs for 
co-management conservation and social forestry initiatives. 

 

 The signing of co-management agreement for Cyclops Nature Reserve is expected 
to take place during the launching of LESTARI in Papua. Activities involving 
communities in the buffer zone area will also be commenced. 

 

 In the Lorenz Lowlands Landscape, the resilience assessment and development of 
action plans for mangrove conservation co-management will be carried out. 

 

LESTARI 5 – Protected Area Management 
Indonesian PAs typically receive funding (about $1-2 million/year) from government and 
have hundreds of staff. Despite this, deforestation and poaching rates are high, and PA 
management capacity and implementation is poor. Indonesia’s iconic wildlife—tigers, rhinos, 
orangutans in particular—are now restricted to small areas harboring tens to hundreds of 
individuals, and are highly threatened by local extinction. A significant increase in PA 
capacity and on-the-ground action is necessary to prevent this scenario.  

Progress This Quarter 

The LESTARI team has actively participated in meetings organized by the national 
Management Effectiveness Tracking Tool (METT) working group of DG KSDAE to carry out 
METT assessments on 260 conservation areas in Indonesia. The national METT working 
group has completed the assessment for most conservation areas and the results have been 
formalized through the issuance of a decree from DG KSDAE. LESTARI will use the results 
of this assessment as an important baseline score for improving conservation area 
management in LESTARI landscapes.  
 

Conservation Area METT Score 

Gunung Leuser National Park 67% 

Sebangau National Park 62% 

Lorentz National Park 52% 

Cyclops Nature Reserve 43% 

Rawa Singkil 55% 

Bukit Baka Bukit Raya National Park 64% 

 
To follow up the METT assessment, the LESTARI team in Papua organized a training on 
METT involving BKSDA Papua on December 2-3, 2015. This included representatives from 
BKSDA Papua, Lorenz National Park, Wasur National Park, universities, and NGOs. The 
event was aimed at (1) deepening understanding on METT; (2) disseminating the METT 
score for Cyclops Nature Reserve, Lorenz National Park, and Wasur National Park to a 
broad audience; and (3) developing an action plan to improve CA management 
effectiveness. The outcome of the meeting was an action plan to improve conservation area 
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management effectiveness, as reflected in an increased METT score. A similar workshop 
will be organized in Katingan-Kahayan and Leuser Landscapes. 
 
In addition, SMART patrols have been effectively implemented by 4 patrol teams each 
consisting of 4 persons in the Leuser Landscape (Aceh Selatan, Aceh Tenggara and Gayo 
Lues District), covering 8 resort areas of Leuser National Park. WCS, in conjunction with 
Gunung Leuser National Park authorities, developed and launched the SMART patrolling 
strategy with the aim of optimizing park management resources to target areas under 
greatest threat from wildlife poaching, logging, and other illegal activities. In this quarter, the 
patrol teams have found signs of illegal activities such as illegal logging, animal snares 
(carcasses of bears and elephants), poaching, and land clearing. The teams have also 
documented some key species during their patrol routines such as tiger footprints, orangutan 
nests, and rafflesia flowers.  
 
As part of the SMART patrolling strategy, a Wildlife Response Unit (WRU) has been 
operationalized for the Leuser Landscape. The purpose of the WRU is to collect information 
on recent human-wildlife conflict and raise awareness regarding its prevention. WCU has 
gathered information related to wildlife crimes such as traffickers, collectors, and buyers of 
wildlife (i.e., birds and rhino horns). The team has also identified a hornbill hunter. The WCU 
team observed legal proceedings against 2 Tiger Skin Traffickers in Kutacane who were 
arrested by police and officers from Leuser National Park. Both suspects have been 
sentenced to prison for 5 months and fined IDR 200 million. 
 
The wildlife response unit (WRU) team has also initiated some activities to mitigate human-
animal conflicts, particularly in Gayo Lues and Aceh. This includes village patrols and 
information dissemination on relevant topics. In addition, the team has developed capacity in 
livestock management using cattle pens, which is considered a crucial strategy to mitigate 
human-tiger conflict in the area. 
 
Finally, an RFA for an orangutan conservation grant, entitled Collaborative Habitat 
Conservation of Sumatran Orangutan (Pongo abelii) in Western Buffer Zone of Gunung 
Leuser National Park, was circulated through relevant websites, mass media, and non-
governmental organizations. Further details of this grant, including targeted outcomes, can 
be found in the Grants Fund section of this QPR.  

Challenges and Opportunities  

 The METT workshop and ongoing national-level policy dialogue is a crucial entry 
point for LESTARI to ensure the synergy of LESTARI’s support with the priority 
actions identified by conservation area managers in LESTARI landscapes. 

Priorities for Next Quarter 

 A coordination meeting will be organized in the second quarter involving DG Natural 
Resources Conservation and Ecosystem Services (Dirjen KSDAE) and the technical 
implementation offices (Unit Pelayanan Tehnis/UPT) under the DG in LESTARI 
Landscapes. The LESTARI team in each landscape will be encouraged to carry out 
follow up meetings with UPTs to develop RPP (Rencana Pelaksanaan 
Program/Program Implementation Plan) and/or RKT (Rencana Kerja 
Tahunan/Annual Work Plan) to ensure a sense of ownership and synergy of 
LESTARI’s support to improve conservation area management effectiveness. 

 

 METT workshops will be held in Katingan Kahayan Landscape and Leuser 
Landscape. In Katingan-Kahayan Landscape, the meeting will involve Bukit Baka 
Bukit Raya National Park, Sebangau National Park and KSDA of Central Kalimantan. 
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In Leuser Landscape, the workshop will involve KPHK Rawa Singkil, BKSDA Aceh, 
and Leuser National Park. 

 

 Routine SMART patrols will continue to be carried out in sites adjacent to Leuser 
National Park while an additional team will start patrols in KPHK Rawa Singkil. In 
addition, the WRU team will continue its efforts to reduce wildlife crimes and human-
wildlife conflicts. 

 

 For the Katingan-Kahayan Landscape, the LESTARI team will be closely engaged in 
the finalization of the zonation plan for Sebangau National Park. 

 

TECHNICAL THEME 3: PRIVATE SECTOR 
ENGAGEMENT  

Overview 
As with all other Technical Themes, Private Sector Engagement takes an integrated 
approach to the development of livelihoods, responsibilities of environmental governance, 
and shared roles in co-management of natural resources. This theme is executed by 
supporting green enterprise development, BMP adoption, and innovative financing. Through 
establishing public-private partnerships for green enterprises, LESTARI supports alternative 
livelihoods while reducing pressure on forest resources. LESTARI also engages with timber 
concessions, palm oil plantations, and other private sector actors operating in its landscapes 
to apply BMPs focused on improving efficiency and acquiring sustainability certification. This 
work also focuses on operationalizing CMMPs developed under IFACS. Thirdly, our work 
innovative financing approach entails finding new financing schemes and sources. Our 
theory of change for Technical Theme 3 is that if private sector entities develop PPPs for 
green enterprises, adopt best management practices for sustainability, and create additional 
sustainable financing access, then emissions will be reduced and biodiversity conserved.  

LESTARI 6 – Green Enterprises 
Increasingly, smallholders are expanding their influence and impact on forest resources in 
Indonesia. 40% of the current planted oil palm is smallholder owned and operated and 
planted often in areas not designated for conversion. Other commodities in the LESTARI 
landscape, such as cacao also assert pressure on conservation areas. However, pressure 
for land can be reduced through improving community livelihoods, developing Green 
Enterprises through public-private partnerships (PPPs), and coupled with commitments to 
safeguards for forest resources (such as through co-management) and improved 
environmental governance.  

Progress This Quarter 

During this first quarter, significant progress was made in exploring avenues for alternative 
livelihood development. An assessment of local commodities and conservation villages has 
been conducted in the Leuser Landscape. The identified villages are located in clusters that 
share key biogeographic features, such as a single watershed, in order to scale up 
LESTARI’s impact. This assessment resulted in the identification of some potential local 
commodities to be developed such as cacao, medicinal plants, rattan, wild honey, dammar 
resin, and palm sugar. The development of the local commodities are possible under PPP or 
green enterprise schemes. The LESTARI team has identified early interest from a prominent 
Indonesian artisanal food producer, Javara Indonesia (http://www.javara.co.id/), to partner 
and collaborate with LESTARI in this endeavor.  
 

http://www.javara.co.id/
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A similar assessment was also conducted in the Katingan-Kahayan Landscape that resulted 
in target villages for conservation and green enterprises. Identified local commodities that 
can contribute to green enterprise development include fresh-water fisheries, community 
rubber, and rattan. These villages are clustered around Block C of the Ex-Mega Rice Project 
in Pulang Pisau and around the Katingan River in Katingan District. With the focus on 
Integrated Fire Management and peatland restoration in Central Kalimantan, the 
development of green enterprises are expected to be one of the key strategies to prevent 
forest and peat fires in the future, while at the same time improving community livelihoods 
within this critical area.  
 
To efficiently monitor and assess PPP, it is important to have information on the location and 
area of different concessions (and other units of land) that are engaged in some form of 
licensing or permitting.  This will be important for future monitoring and for assessing how 
the PPP integrates with broader landscape objectives. Current efforts are underway to 
collect this spatial information for all landscapes (in a GIS format). 
 
Lastly, an evaluation of the current condition of the community rubber plantation program 
developed under IFACS is currently being conducted for the Katingan-Kahayan Landscape. 
The evaluation seeks to assess the impacts from the recent fires and determine whether the 
program is an effective method for combatting forest and peat fires for the surrounding 
communities. The result of the assessment is expected in mid-January 2016 and will serve 
as a significant base for LESTARI’s strategic approach in the area.  

Challenges and Opportunities 

 Potential local commodities can be located and planted within/close to conflict areas 
(tenure issue) or conservation areas. Hence commodity development should be 
integrated with the conservation villages initiative to ensure that the all issues are 
properly addressed. 

 

 The community rubber plantation in Pulang Pisau has experienced serious damage 
due to the fire that occurred in the past few months. However, information was 
received from the communities that in the past, the KUBK (community rubber farmer 
groups) was an effective measure to prevent fire.  These groups have been inactive 
due to a lack of support from the village head. It is both a challenge and opportunity 
for LESTARI to work together with the local partners and communities to revive and 
revitalize these groups. 

 Based on the assessment result, most of the identified local commodity products are 
only available in limited and inconsistent volumes, which is not attractive for private 
sector buyers. Diversification of products could be crucial to support sustainable 
trading.  

Priorities for Next Quarter 

 The development of identified potential commodities in Aceh. This includes the 
identification of private sector entities (buyers) and potential partners for trainings and 
workshops.  

 

 The development of potential local green enterprises in several villages in Central 
Kalimantan, especially involving rubber, rattan, and freshwater fisheries. The 
LESTARI team will follow up with several private sector entities for potential PPP 
development involving the surrounding communities.  
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 Market Value Chain mapping will take place in Aceh. The activity aims to map and 
identify the market value chain, potential private sector entities, barriers to access, 
and gaps in the development of local commodities.  

 

 STTA for strengthening the potential market for local commodities in Aceh and 
Central Kalimantan. The STTA will work with the LESTARI landscape team in Aceh 
and Central Kalimantan for the next 3 months.  

 

LESTARI 7 – Private Sector Best Management Practices 
(BMPs) 
There are numerous private sector companies in LESTARI landscapes, ranging from large, 
multi-national, publicly traded Tropical Forest Alliance (TFA) members to smaller Indonesian 
privately held firms. Firms include forestry concessions, oil palm and fiber plantations, mining 
and agroforestry/ commodity producers, and their buyers. They drive local economies but 
also, to large extent, deforestation and emissions. LESTARI must harness their resources 
and influence, gaining their commitment to LEDS and biodiversity conservation, to meet 
project objectives.  
 
As part of this strategic approach, LESTARI is developing the Sustainability Reporting 
Toolkit that will expand the applicability of the existing Agricultural Sustainability Screening 
Protocol and Sustainability Roadmap developed under the USAID CIRCLE project. This will 
allow the private sector to identify key steps to increase its sustainability performance and 
transparently monitor and demonstrate the impact of its commodity production on emissions. 
This will be integrated with the Environmental Assessment and Monitoring Tool in an attempt 
to make a system that is consistent with equitable and publically-informed licensing and 
permitting. Subsequently, LESTARI will expand on its work under IFACS to promote BMPs 
and certification (FSC, RSPO, ISPO, Gold Standard, etc.) for natural forest concessions and 
fiber and oil palm plantations leading to HCV forest set-asides, as well as for value chains 
critical to improved livelihoods such as rubber, cocoa, nutmeg, and NTFPs. 

Progress This Quarter 

During this quarter, the LESTARI team conducted several important, foundational 
discussions with major private sector associations operating in LESTARI landscapes.  
 
A meeting with APHI (timber association) was conducted in November 2015. The LESTARI 
team received a very positive response from timber concessions operating in Katingan-
Kahayan and Papua landscapes. Currently more than a dozen timber companies have 
confirmed that they are willing to collaborate with LESTARI on BMP adoption. Several of 
these companies are also interested in leveraging funding for PPP schemes. 
 
Another positive response was also received from GAPKINDO. After following up with 
GAPKINDO in Central Kalimantan, a meeting will be held with all major stakeholders in the 
rubber industry to discuss the potential collaboration in more detail. Notably, the rubber 
industry in Indonesia is characterized by small, community-based rubber plantations mostly 
located within the Katingan-Kahayan Landscape. Papua and Aceh do not have rubber 
plantations.   
 
A meeting with GAPKI (oil palm association) was conducted in December 2015. Positive 
responses have been received from some companies. The LESTARI team is currently 
pursuing one-on-one meetings with several oil palm companies to identify potential avenues 
for collaboration. 
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Challenges and Opportunities 

 Several concession areas (timber, oil palm and mining) are overlapping according to 
the map received from Dinas Perkebunan (Plantation Office). This issue needs to be 
addressed with the local/provincial governments involved with spatial planning. 

 

 Hot spots have been found within some of the concessions (mostly oil palm) in 
Central Kalimantan. This is an opportunity to actively engage with these private 
sector entities to participate in LESTARI’s IFM program. 

 

 Important wildlife species, especially orangutan, are under threat from poaching and 
habitat destruction within oil palm concessions in the Katingan-Kahayan Landscape. 
This presents an entry point to collaborate with both oil palm concession owners and 
local conservation programs from national parks. 

 

 Most oil palm concessions within LESTARI landscapes are not RSPO members 
although some are ISPO members. Many company standards with regards to 
sustainable practices are minimal to non-existent. Many companies are also 
suspicious of external initiatives and fearful of costs associated with complying with 
certification schemes. These are major challenges, but they also present a 
tremendous opportunity for LESTARI to support progress in private sector 
sustainability performance. 

Priorities for Next Quarter 

 Preparation of mutual agreements with private sector entities and identification of the 
details of BMP program implementation. Several oil palm companies in Central 
Kalimantan and Papua will be followed up with for a more detailed discussion.  

 

 Explore PPPs and other avenues of collaboration with mining companies. Early 
meetings with the Ministry of Energy and Mineral Resources indicated support for the 
LESTARI program. Another meeting is scheduled in early January 2016 with the 
Directorate General of Mineral and Coal (Minerba) to further clarify areas of 
collaboration with LESTARI.  

 

LESTARI 8 – PES and REDD+ Innovative Finance  
With the creation of Indonesia Climate Change Trust Fund (ICCTF), Global Environment 
Fund, and the Green Climate Fund, there is increased opportunity for districts to access 
funds to reduce emissions from deforestation and degradation. This is linked in part to the 
Strategic Action Plan for REDD+ (SRAP) at the provincial level. All of the provinces in which 
LESTARI landscapes exist have completed SRAPs and are in the process of completing the 
other requirements. 
 
An important and more omnipresent source of funding is from government budgets. The 
Innovative Financing strategic approach works closely with the Forest and Land Use 
Governance and Advocacy Technical Theme to access GOI budget for green enterprises 
and activities that support the GOI commitment for reduced emissions by 2020.  

Progress This Quarter 

During this first quarter, 5 project proposals were submitted for potential funding from the 
Indonesia Climate Change Trust Fund (ICCTF). The maximum funding of each project is 
IDR 3,5000,000,000. The list of the projects is provided in the following table: 
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Project Name Proponent Location 

Development of a Community-Based 
Conservation Area in Critical Watershed in 
Gayo Lues District. 

Forum Aih Jamur Delem 
(FAJEM) 

Gayo Lues, 
Aceh 

Management of Trumon Wildlife Corridor to 
reduce deforestation through collaborative 
management and community development 

Forum Komunikasi 
Pekerja Sosial 
Masyarakat (FKPSM) 

South Aceh, 
Aceh 

Strengthening conservation management of 
Village Forests for reducing emissions in 
Pulang Pisau District 

Kelompok Kerja Sistem 
Hutan Kerakyatan 
(POKKER SHK) 

Pulang Pisau, 
Central 
Kalimantan 

Increased Protection of Gunung Palung 
National Park (GPNP) through Buffer-Zone 
Village Development 

Yayasan Asri 
Ketapang, West 
Kalimantan 

Strengthening the management of a 
protected Mangrove ecosystem in Mimika 
District, Papua 

Lembaga Musyawarah 
Adat Suku Kamoro 
(LEMASKO) 

Mimika, Papua 

 
The ICCTF board will contact project proponents of shortlisted proposals by January 29, 
2016 in order to set up an interview with the selection panel.  
 
PT. Hydro provides LESTARI with national-level climate finance expertise while leading 
support to provincial and district governments on REDD+-related activities. This quarter, PT. 
Hydro completed a First Progress Report that analyzes the current financial architecture for 
PES and REDD+ in Indonesia by identifying existing and potential funding sources for 
sustainable rural landscapes, and then classifying them according to the entity that operates 
the funds. Funds are classified into three main groups: nationally operated financial support, 
internationally operated financial support, and private sectors and civil society operated 
financial support. This work will eventually lead to realistic recommendations for the 
harnessing of PES/REDD+ finance to incentivize LEDS on a landscape scale over the next 5 
years.  
 
Sustainable Travel International (STI) supports LESTARI’s goals by working with 
stakeholders in Aceh and Central Kalimantan to improve lives and protect places in the 
Leuser and Katingan-Kahayan Landscapes through travel and tourism. During this quarter, 
STI completed an inception report that lays out STI’s approach and proposed methodology 
for doing so, including a detailed work plan. The report also presents the results of an initial 
desktop scoping of Indonesia’s tourism supply and demand, as well as governance, at both 
the national and landscape levels. This information will serve as a starting point for more 
detailed destination and situation analyses to be conducted in the field that will provide the 
baseline for subsequent STI activities.  

Priorities for Next Quarter 

 An assessment of potential funding for PES and REDD+ projects are currently being 
conducted by STTA within all LESTARI landscapes. The result is expected to be 
finalized by end of January 2016 and will be used as a reference for further 
development under Strategic Approach 8. 
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 An assessment of potential of eco-tourism opportunities in conjunction with STI for 
Aceh and Central Kalimantan. 

 

 Follow up with several HPH/timber companies that are interested in developing eco-
tourism opportunities within their areas of operation.  
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PROJECT COORDINATION, MANAGEMENT, 
AND COMMUNICATIONS 
Success and sustainability of LESTARI hinges on effective horizontal and vertical 
coordination and communication both within and beyond the project. LESTARI uses a 
mixed-matrix management approach, as landscape staff are supported technically by the 
Jakarta office but report to staff inside the landscape offices. Within the project, the COP 
facilitates integration and collaboration among staff and subcontractors to ensure synergy 
among technical themes, and work with partners to ensure landscape-level best practices 
and lessons learned inform provincial and national-level policy.  

Coordination and Management 
During this first quarter, much of the initial focus was dedicated to finalizing key foundational 
documents. This includes the First Annual Work Plan, Landscape Baseline Analysis (LBA) 
Plan, Activity Monitoring and Evaluation Plan (AMEP), Grants Management Plan, and 
Procurement Plan. These documents will serve as important management tools in guiding, 
measuring, and reporting on LESTARI activities. The AMEP has been resubmitted to USAID 
for final approval, while the other 4 documents have been finalized, approved, and shared 
with relevant partners.   
 
The LESTARI team also focused this first quarter on a wide range of introductory activities in 
order to build a solid foundation from which to launch a robust and ambitious LESTARI 
project. Some of the key events are listed below: 
 

 LESTARI Landscape Partner strategic planning meetings were held in Aceh, 
Kalimantan, and Papua in order to explain LESTARI and to align the project to 
government and CSO priorities in each landscape. 

 

 LESTARI Boot Camps were held in Central Kalimantan and Aceh in order to 
establish a clear vision of LESTARI’s objectives and landscape initiatives. The Papua 
Boot Camp will be held in mid-January 2016.  

 

 LESTARI staff took part in showcasing the LESTARI project at the Partners’ 
Reception and Exhibition for USAID Assistant Administrator Jon Stivers’ visit to 
Jakarta. 

 

 LESTARI staff supported the Ambassador-hosted USAID launch of its new five-year 
Environmental program in Indonesia of which LESTARI is the largest project. The 
event attracted high-level government officers from BAPPENAS and MOEF, as well 
as all implementing partners from LESTARI and partners from the landscapes in 
which LESTARI works.  

Communications 
The LESTARI Advocacy and Communications team is tasked with effectively communicating 
LESTARI project achievements, results, best practices, and lessons learned to a broad 
audience at the international, national, and local levels. During this first quarter, a range of 
LESTARI communication materials were produced. This includes 6 technical factsheets that 
highlight LESTARI’s tools and approaches, and 6 landscape factsheets that explain the 
challenges and initiatives unique to each landscape. These factsheets have been shared 
broadly with our partners in both Jakarta and the field. A LESTARI Glossary of Terms, 
available in both English and Bahasa Indonesia, has also been produced and shared. This 
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document ensures that the entire LESTARI team is well-informed and consistent in the use 
of the various terms and acronyms associated with the project.  
 
Additionally, various web-based communication channels have been developed. This 
includes the LESTARI website, which is an important medium through which we will connect 
with all stakeholders. The website is currently being reviewed and finalized by the Tetra 
Tech home office before being launched early in the New Year. The Advocacy and 
Communications team has also set up 8 social media channels via Facebook and Twitter for 
both national and landscape operations (USAID Lestari, @USAIDLESTARI, USAID Lestari 
Indonesia, Lestari Leuser, Lestari Katingan-Kahayan, Lestari Cyclops, and Lestari Lorentz). 
These social media channels will support public outreach, education, and advocacy for 
action on biodiversity and climate change issues at both the landscape and national levels.  

Personnel 
The mobilization of key senior personnel was completed by early October. This included 
Chief of Party, Deputy Chief of Party, Operations Manager, Biodiversity Conservation 
Advisor, and Forest Governance Advisor. Long-term staff previously working on IFACS 
received new Scopes of Work and contracts, and successfully transitioned to LESTARI. 
Major field-based vacancies, including the Central Kalimantan Landscape Coordinator and 
Papua Landscape M&E Specialist, have been recently filled.  
 
LESTARI partner organizations were initially given letter contracts so that they were able to 
participate in initial work plan and team building activities. Since October, fully executed 
subcontracts have been in place for all 9 of these organizations. 
 
All LESTARI offices at the landscape and provincial levels, as well as in Jakarta, are staffed 
and fully functional.  
 

LESTARI OFFICES 

LESTARI Head Office Jakarta 

LESTARI Regional 
Offices 

Central 
Kalimantan 

Palangkaraya 

Aceh 

Banda Aceh 

Tapak Tuan 

Gayo Lues 

Medan 

Papua 

Jayapura 

Sarmi 

Merauke 

Timika 
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Challenges and Opportunities: 
 The devastating fire and haze crisis of 2015 presented a significant challenge to 

coordinating the launch of both technical and operational activities, particularly in the 
Central Kalimantan and south Papua landscapes. The focus in these affected 
regions plausibly shifted to mitigating health impacts and possibly evacuating 
community members rather than project start up. In the long run, however, we are 
hopeful that the fire and haze crisis will serve as a catalyst for raising awareness, 
mobilizing government authorities, and ultimately propelling LESTARI’s integrated 
fire management work.  

 

 Moreover, because the fire and haze crisis has lessened in recent weeks, there is a 
strong concern that local communities will treat it as a routine, seasonal occurrence. 
Such a perception may impede efforts to shift towards integrated fire management 
with a focus on prevention. Our implementation of a robust advocacy and campaign 
strategy will be key. 

 

 LESTARI landscape-level activities will be strengthened once formal project launches 
are completed in January and written Technical Agreements (TAs) are in place. We 
still await USAID and Bappenas guidance on the TA template. 

Priorities for Next Quarter: 
 Central Kalimantan USG launching events with Ambassador Blake, DOI, USFS. 

 

 Papua launching event with Ambassador Blake. 
 

 LESTARI Boot Camp in Papua. 
 

 Recruitment for two Jakarta-based technical positions in Sustainable Landscapes 
and Decentralized Governance, as well as for a Landscape Coordinator and a 
Governance Specialist for the Leuser Landscape. 
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MONITORING AND EVALUATION 

Progress This Quarter 
During this first quarter, the LESTARI Monitoring & Evaluation (M&E) Team successfully 
completed the Activity Monitoring and Evaluation Plan (AMEP), which will be used to drive 
project direction to achieve its goals. The AMEP is a living document, designed to ensure 
accountability and learning, and used to facilitate and promote evidence-based decision-
making. The design of the AMEP is founded upon lessons learned from the IFACS M&E 
system and key recommendations from the IFACS Final Assessment.  
 
One key recommendation that influenced the development of the AMEP was the need to 
incorporate a Theory of Change (ToC) approach in M&E design. The assessment found that 
key critical assumptions about the causal linkages between activities and higher level results 
had not been considered due to limited use of program theory. LESTARI’s theories of 
change not only illustrate the causal linkage between project interventions, but also how 
these interventions address drivers of deforestation to reduce high level threats to 
ecosystems, species, and human well-being targets. The development of the AMEP involved 
a participatory M&E workshop during September 2015 attended by LESTARI staff, USAID 
representatives, and representatives from USAID’s Measuring Impact project to review and 
further nuance the ToCs for inclusion in the AMEP. The process resulted in the identification 
of eight Strategic Approaches which will be implemented within three Technical Themes: 
Forest & Land Use Governance & Advocacy, Conservation Co-Management, and Private 
Sector Engagement.   
 
Furthermore, an overarching Results Framework (RF) has been developed to explain how 
LESTARI Strategic Approaches will address the drivers of deforestation and forest 
degradation, and reduce emissions and threats to biodiversity (see Appendix 2). In addition, 
seventeen performance indicators and a series of key impact evaluation questions have 
been selected to monitor progress toward achievement of outcomes and impacts of the 
project.  
 
The first draft of the AMEP was submitted on October 9, 2015. The M&E Team subsequently 
received in-depth feedback from USAID and re-submitted the second draft of the AMEP on 
December 8, 2015.  Though the draft is still under review by USAID, the content has been 
used to drive the development of LESTARI’s Annual Work Plan and activity design. The draft 
has also been introduced to project staff at the landscape level to ensure that all LESTARI 
staff have a vision of where the project is going and how we plan to get there.  
 
Within this quarter, the M&E Team also initiated the development of the LESTARI 
Management Information System (MIS). The MIS is currently being developed and on track 
to run effectively by the second quarter. A participative process in identifying the flow of 
approval and information has been conducted through several meetings and discussions. 
The MIS will serve as an accessible and transparent reporting tool to guide future activities 
and learning. It will also connect the development of activity scopes of work to the LESTARI 
approval process and link the outcomes of these activities to results as outlined in the AMEP 
as well as annual work plans. To increase efficiency, the MIS will also include features that 
allow coordination of technical activities with necessary administrative and operations 
support. Variable levels of MIS access will be provided to USAID, LESTARI partners, 
subcontractors, and grantees for reporting, operations support, and invoicing purposes. 
 
A two-day training event was conducted for M&E staff on December 22-23, 2015.  The 
purpose was to increase M&E staff understanding of AMEP, RF, ToC, and performance 
indicators as well as to enhance their skills on data collection and analysis. Another 
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important training involved enhancing the M&E team’s ability to review and critique activities 
SOWs in order to ensure that every activity is designed in accordance with the identified 
ToCs. 
 
Finally, the M&E team conducted a Forest Fire Impact Survey for Central Kalimantan in 
order to quantify the impacts at the household level for the recent fire and haze crisis. The 
M&E team completed the survey design which was used to interview 390 households in 
Palangkaraya, Katingan, and Pulang Pisau Districts during November 2015.  Secondary 
data was also collected from relevant institutions involving health and economic statistics. 
The data collected is now under analysis. The final report will be completed by the second 
quarter.  

Challenges and Opportunities: 
When done well, a ToC approach can produce many benefits. It can develop agreement 
among diverse stakeholders about what the project is ultimately trying to do and how, or 
identify where there are legitimately different perspectives. It can also help to set realistic 
objectives and support the development of meaningful performance indicators to track 
progress and report achievements. ToC, however, is not always done well. One reason for 
this could be that the project has a lack of data and information to build quality 
assumptions.  This can lead to a monitoring and evaluation system that produces an 
incomplete or distorted picture of what is happening and mistaken judgments about what is 
effective or efficient. It can take up time without adding value.  
 
Realizing this situation, the M&E team has stressed that the AMEP is a living document. ToC 
should not be developed, represented, and used in a formulaic way, but instead strategically 
and reflectively, in ways that suit the particular situation. The opportunity to support this 
important principle is available within the LESTARI project. This is not only because the 
project is equipped with team leaders with a good paradigm, but also because transparency 
and ‘breaking the silo’ principles are highly promoted under the project. This fosters an 
environment of ongoing critical assessment and updating of plans and activities based on 
what proves to work or not work effectively.  

Priorities for Next Quarter: 
 Obtaining formal approval for the AMEP and operationalizing the AMEP and MIS. 

 

 Providing hands-on training for LESTARI staff on AMEP and MIS. 

 

 Developing an AMEP pocket guide for easy and handy reference for staff. 
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GRANTS FUND  
LESTARI employs a Grants under Contract (GUC) program that supports project objectives, 
leverages funding from other non-USG resources, and builds the capacity of local partners. 
The grants program will be used to achieve the overall results and targeted outcomes of the 
LESTARI project. Criteria for awards and grantees include those that:  
 

 Support a process of constructive engagement and planning between communities, 
NGOs, local government, the private sector, and other relevant institutions to work 
collaboratively towards sustainable landscapes management and effective 
biodiversity conservation. 

 

 Pilot private sector engagement activities in support of the project’s objectives, 
including but not limited to innovative partnerships with landscape communities for 
Green Development initiatives, stimulating payment for environmental services 
opportunities, and catalyzing responsible tourism development 

 Support LEDS-based sustainable development initiatives to catalyze community 
support for conservation co-management in areas adjacent to protected areas in 
LESTARI landscapes. 

 

 Support LESTARI’s goals through communications and advocacy campaigns led by 
NGOs, MSFs, civil society, or the private sector to build informed constituencies for 
conservation. 

  

 Support via activities, equipment, or materials to develop citizen-based district level 
mechanisms for monitoring compliance with existing land use regulations and 
planning processes, especially in carbon rich and biologically diverse forests in target 
landscapes. 

 

 Provide innovative opportunities to support, engage, and empower women to 
participate in and benefit from decisions related to their access to natural resources. 

 
The full procedure for the selection of grantees is detailed in the LESTARI Grants 
Management Plan. The full criteria for selection of grantees will be detailed in the RFAs 
released biannually.  

Progress This Quarter 
On November 12, 2015, USAID CO approved the LESTARI Grants Management Plan, after 
having been approved previously by COR. LESTARI has sent out two Requests for 
Applications this quarter and signed one grant. 
  
RFA 001 was signed by LESTARI and Save Our Borneo on December 14, 2015 as 
LESTARI G-001 grant, entitled Fire Impact Video Campaign In Kalimantan Tengah, with 
LESTARI support of IDR 242,174,400 and SOB contribution of IDR 13,320,000. Working 
closely with the LESTARI Advocacy and Communications Team, SOB will develop five short 
films (5-7 minutes) on topics related to the impacts and risks of forest and land fires in 
Central Kalimantan. The videos are an integrated part of LESTARI’s strategy, involving 
communication campaigns that target LESTARI stakeholders in each priority landscape to 
affect commitment and behavior change, including forestry management and governance 
campaigns, and awareness campaigns involving climate change and low carbon 
development. The grant is expected to finish in mid-February 2016. 
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RFA 002 was sent out to the public in the third week of December 2015. It sets out to give 
one grant of a maximum IDR 2,000,000,000 for a maximum period of 20 months. The RFA is 
entitled Collaborative Habitat Conservation of Sumatran Orangutan (Pongo abelii) in 
Western Buffer Zone of Gunung Leuser National Park. The grant activity is designed to 
support the overall objectives and targeted outcomes of the LESTARI project in the Leuser 
Landscape, particularly Aceh Selatan District, through a pilot program to conserve the 
Sumatran Orangutan by involving communities and other relevant stakeholders and to 
strengthen local policies to support conservation efforts. It is expected to contribute to 
LESTARI indicators 2 (critical forest areas under improved management) and 12 (co-
management of conservation and critical forest areas). The targeted outcomes are: 
 

1. 61,000 hectares of orangutan habitat in the Western Buffer zone of Gunung Leuser 
National Park (Aceh Selatan District) is under improved management. 

 
2. A collaborative conservation management plan for orangutan habitat protection is 

developed, signed, and under implementation. 

 
3. 2 communities adopt sustainable livelihood options and strategies to mitigate human-

wildlife conflicts, especially with orangutan. 

 
4. Stakeholders’ awareness and appreciation of orangutan conservation is improved. 

 
The Review and Evaluation Committee is expected to assess the application at the end of 
January 2016. The grant is expected to start in late February 2016 or early March 2016. 
  
In addition, together with the technical team, and taking advantage of LESTARI bootcamps, 
the grants team is currently building a pipeline of potential grants to be able to anticipate and 
manage future load when the landscapes are ready to work with organizations through 
grants. 
  
Finally, the Grants team is collecting lessons learned from IFACS grants, as some of the 
staff in the landscapes worked with IFACS grants. This is meant to foster a more efficient 
and effective grants system under LESTARI. The lessons learned will feed into a Short 
Guide to LESTARI Grants, developed as an operational guide for technical and landscape 
teams.  

Challenges And Opportunities 
 Currently, not all landscape teams have the capacity to work with grants. Much of this 

quarter was spent assessing the situation in the field and building capacity for grants 
management.  

  

 There is a sense of unease among the landscape teams regarding working with local 
organizations/grantees. This likely arises from the previous IFACS experience in 
which landscape teams were troubled with grant projects that were not related to 
their area of expertise. Some of the causes relate to the pre-award part of the grant, 
which will be strengthened during LESTARI to minimize similar issues. Some of the 
causes relate to the lack of understanding on the role of technical and landscape 
teams in the Grants cycle, which will be addressed through capacity building for 
landscape teams and disseminating the Short Guide to LESTARI Grants. 

Priorities For Next Quarter 
 Convert RFA 002 into LESTARI G-002. 
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 Assist technical teams in developing 3-4 new RFAs, particularly focusing on those 
that will produce more than one grant each and can cover more than one 
landscape/geographical area. 

 

 Finalize Short Guide to LESTARI Grants for Technical and Landscape Teams. 

 

 Continue to build the capacity of landscape teams on grants management. 
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LESTARI INITIATIVES 
NATIONAL INITIATIVES 
Adapting from lessons learned through IFACS project implementation, LESTARI places 
greater emphasis on building and nurturing national-level relationships in order to increase 
impact at the landscape level; amplify tools, approaches, models, and lessons learned from 
LESTARI landscapes to other critical areas; and ensure sustainability of LESTARI climate 
change mitigation and biodiversity conservation beyond the life of project through necessary 
policy reform and budget support. This is essential to clarify and resolve ongoing gaps in 
roles and responsibilities under decentralization reform between the national, provincial, and 
district level governments as well as work with highly centralized natural resource extraction 
companies (natural forest concessions, large palm oil companies, and large mining 
operations) whose key decisions are made from Jakarta. Building these bridges from the 
landscapes to the national level is especially important in national park management and 
other instances where the national government maintains significant authority through 
deconcentrated rather than decentralized institutional arrangements. 

Progress This Quarter 
In this first quarter, the LESTARI team has begun to engage in several national-level policy 
discussions and initiatives of strategic importance to LESTARI’s objectives.  
 
The LESTARI team has worked with the Ministry of Environment and Forestry (KHLK) to 
support its social forestry initiative, which targets an allocation of 12.7 million hectares for 
community-based forest management. This represents an important opportunity to align 
interests and create synergy between GOI and LESTARI activities. Hence LESTARI has 
been supporting the development of co-management agreements in the areas adjacent to 
conservation and critical areas using social forestry initiatives through Village Forest (Hutan 
Desa/ village forest), Community Forestry (Hutan Kemasyarakatan/HKm), Community 
Plantation Forest (Hutan Tanaman Rakyat/HTR) and Customary Forest (Hutan Adat/HA). In 
so doing, the LESTARI team has actively participated in a series of workshops organized by 
DG Social Forestry to: 1) provide inputs to ensure the inclusion of selected priority villages of 
LESTARI in the map of indicative area of social forestry (Peta Indikatif Persiapan 
Perhutanan Sosial/PIAPS); 2) support the establishment of social forestry working groups at 
the sub-national level to foster the achievement of social forestry targets and also support 
policy change at the sub-national and national levels. Moreover, the LESTARI team has 
actively participated in coordination meetings involving donors, international organizations, 
and NGOs to support the initiative at the national level. 
 
Moreover, LESTARI team members have provided inputs for conservation and forestry 
policy change at the national level, which includes Biodiversity Conservation Law (Undang-
Undang 5/1990) and a decree for formalizing the nation-wide adoption of METT to measure 
the effectiveness of conservation area management.  
 
LESTARI also utilizes international platforms to participate in important policy discussions on 
key issues such as palm oil. During this quarter, LESTARI’s Private Sector Engagement 
Coordinator participated in the RSPO RT13 conference in Kuala Lumpur from November 16-
19. The conference provided several crosscutting perspectives and insights relevant to 
LESTARI, including gender and the palm oil sector, smallholder mapping, and compensation 
for biodiversity conservation. The event also provided the opportunity to meet with several 
major palm oil companies that impact LESTARI landscapes. GAR, PT Eagle High 
Plantations, and Makin Group expressed interest in collaborating with LESTARI on a range 
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of important areas including conservation villages, wildlife corridors, smallholders training, 
GHG emission assessment, and IFM.  

Challenges And Opportunities 
 The METT workshop and ongoing national-level policy dialogue is a crucial entry 

point for LESTARI to ensure the synergy of LESTARI’s support with the priority 
actions identified by conservation area managers in LESTARI landscapes. 

Priorities For Next Quarter 
 

 Conduct a gender assessment and develop the LESTARI gender strategy. A series 
of workshops will also be implemented in Aceh, Papua and Central Kalimantan on 
gender analysis and methodology to ensure that the landscape staff members are 
able to integrate gender considerations in their plans.  

 

 Follow-up with palm oil companies from RSPO RT13 on potential areas of 
collaboration. 
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LANDSCAPE INITIATIVES 

Leuser Landscape 
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The Leuser Landscape encompasses a region in Aceh that is rich in natural resources and 
dominated by the agriculture industry. Crops such as cacao, nutmeg, rubber, and oil palm 
are important contributors to the region’s development and community livelihoods. The value 
landscape is largely defined by the Leuser National Park and contains large tracts of lowland 
and montane forests supporting Sumatran mega diversity and key species (tiger, elephant, 
rhino, and orangutans). The landscape includes at least 375,000 ha of orangutan habitat.  
The operational landscape is largely defined by the district boundary of Gayo Lues, Aceh 
Tenggara, and Aceh Selatan. A significant proportion of Aceh Barat Daya and the adjacent 
villages that have an impact on forest conservation within the value landscape are also 
included in the operational landscape and will be targeted for activities to reduce pressure on 
the national park and surrounding forested watersheds.  
 
Core initiatives that will relieve pressure on forest resources and reduce GHG emissions in 
this landscape are:  
 

 Collaborative management of Gunung Leuser National Park and Trumon-Singkil 
Corridor 

 Green Enterprise Development (nutmeg, cacao, tourism) 

 Payment for Environmental Services (water, carbon) 

Progress This Quarter  

Foundation activities during the first quarter have focused on coordination with the Leuser 
Landscape stakeholders to explain the LESTARI project in terms of its goals and targets, 
approach, structure, and to introduce the geographic focus of the landscape. These 
introductory meetings have been essential for developing a strong and committed 
partnership for the implementation of the project over the next 5 years. Priority stakeholders 
for LESTARI include the IFACS-formed MSF in Gayo Lues, Aceh Tenggara and Aceh 
Selatan Districts, the District governments (primarily to BAPPEDA and Forestry Office), 
Leuser National Park, and BKSDA. The LESTARI team has also started to cultivate 
relationships with the Aceh Provincial government that includes discussions with the Forest 
Management Units (KPH) region III, V and VI (that overlap with the Leuser landscape) and 
the People’s Representative Council (DPR) of Aceh, which wishes to promote Conservation 
District initiatives. The LESTARI team has also coordinated with the NGO community and 
has developed a high level of visibility in the province.  

 
Stakeholders strongly support the aims of LESTARI. At the provincial level, the Forestry 
Office (Dinas Kehutanan) has suggested the development of a Collaborative Agreement 
between USAID LESTARI and the Aceh Provincial government. The agreement would 
monitor and help to guide the project, as well as aid in the coordination with other projects in 
the landscape (such as KfW’s climate change for Aceh project). The government also wants 
to see collaboration with the KPH III, V, and VI, as provincial government representatives for 
forestry management at the district/landscape level according to UU No.23/2014.  
 
At the district level, stakeholders have a good appreciation of the LESTARI project from its 
predecessor, IFACS, and look forward to continued assistance that can impact development 
and welfare of local communities. Local governments wish to collaborate with LESTARI 
through programs related to community development, social forestry, and sustainability such 
as ecotourism, the provision of environment services, and community and village forest 
development.  

 
LESTARI has been coordinating closely with the Leuser National Park and BKSDA Aceh 
concerning Conservation Area protection. BBTNGL’s priority is protection of the park and is 
keen for the LESTARI team’s cooperation, such as capacity building for park staff, facilitation 
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of patrols, and working with the police and judiciary system. LESTARI is in the process of 
developing a collaborative agreement with the Ministry of Environment and Forestry so that 
LESTARI programs can be coordinated at the national level.  
 
In line with this, LESTARI implementing team member WCS has conducted SMART Patrols 
in 8 resort areas of the park since October. Patrols consist of 4 park staff and an assistant 
from WCS. Patrols have documented illegal logging, signs of poaching (animal snares, 
animal carcasses of bears and elephants), and land clearing. The team also documented 
key species in Leuser such as tiger, orangutan, and the rare Rafflesia flower. 
 
Wildlife-human conflict is an increasingly serious issue that results in damage to community 
assets and loss of the offending wildlife. The WCS Wildlife Response Unit supported through 
LESTARI has been operating in Aceh Tenggara and Gayo Lues. It has carried out 
prevention activities including village patrols, extension services to communities, and also 
some research related to wildlife conflict. In Gayo Lues, WCS and BKSDA have been 
promoting the cattle-enclosure system, which involves developing large livestock pens in 
Garut and Bhukut Villages. Pens are expected to change livestock management and reduce 
wildlife conflict. This should ultimately protect the local tiger population, which is often 
poisoned or hunted by communities that loose cattle.  
 
WCS’ Wildlife Crime Unit (WCU) has obtained information related to biodiversity crimes in 
the Leuser Landscape such as traffickers of birds and rhino horns, collectors and buyers of 
hornbill casques, and hornbill hunters. The trail of illegal wildlife trade has also been traced 
to Medan, North Sumatra where hornbill casques can sell for Rp. 500,000 per casque. The 
WCU team also observed legal proceedings against two tiger skin traffickers in Kutacane 
who were arrested by police and a BBTNGL officer. Both suspects have been sentenced to 
prison for 5 months and fined 200 million. 
 
The LESTARI team has conducted assessments in 118 villages (41 sub-districts from the 4 
focal districts) in the Leuser Landscape. Led by implementing partner FIELD, this work aims 
to develop an integrated program based on sustainability awareness, livelihood 
development, and conservation in the Leuser landscape. The team has taken a sub-
watershed approach in identifying 30 critical villages in upstream and downstream areas 
where the approach can be implemented. Important watersheds identified are the Singkil-
Alas, Tripe-Batee, and Kluet watersheds, which include 10 villages in Aceh Tenggara 
(Singkil-Alas), 10 villages in Gayo Lues (Tripa-Batee), 3 villages in Aceh Barat Daya (Tripa–
Batee), and 7 villages in Aceh Selatan (Kluet). Selected villages have a good potential to 
develop community forestry (Perhutanan Sosial) due to their location – near protected forest 
or conservation areas. These selected communities also have a strong understanding of 
forestry and biodiversity conservation, including local wisdom, the development of 
Community Conservation and Livelihoods Agreements (CCLAs, under IFACS), and village 
regulations involving social and cultural aspects of forest management. These communities 
are also vulnerable to natural disasters such as floods, landslides, and drought, as well as 
human-wildlife conflict. The assessment involved 344 respondents and 20 local stakeholders 
from various institutions such as Leuser National Park, KPH, and MSF. During the rapid 
assessment mentioned above, potential commodities for livelihoods development have been 
identified. 
  
LESTARI has also conducted workshops with the proponents (FAJEM and FKPSM) of the 
two carbon projects developed under IFACS. This resulted in formatted technical proposals 
that were submitted to ICCTF for potential funding.  
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Challenges and Opportunities 

 Nature tourism development in Aceh Selatan and nutmeg, cacao, lemongrass and 
pine timber show promise in the Leuser Landscape. Work on the value chains and 
the development of an effective strategy to improve sustainable livelihoods is 
needed.  

 

 The social forestry scheme in Aceh linked to MOEF program (P3MD) has great 
potential in Aceh.  

 

 Aceh Barat Daya is an important focal district in this landscape. There is a need to 
build good relationships and communication channels with the district government to 
ensure that LESTARI activities can be implemented smoothly. IFACS identified a 
suitable Governance Specialist candidate that could take the lead on bringing Aceh 
Barat Daya into the LESTARI project.  

 

 Support for the project by BPKH XVIII Aceh and KPH V-VI could lead to the 
development of effective collaborative management schemes.   

Priorities for Next Quarter 

 LESTARI Launching and signing of needed collaborative agreements between the 
project and Acehnese Government. 

 

 Develop work plans and collaborative agreements between LESTARI and MOEF.  

 

 Community engagement with 30 LESTARI villages in Leuser Landscape to develop 
collaborative management agreements for forest areas involving the KPH, Leuser 
National Park, and MSF. 

 

 Complete a value chain survey and develop a public private partnership for 
commodity suppliers from the Leuser Landscape and potential buyers.  

 

 Continuation of protection activities through SMART patrols, Wildlife Conflict 
Mitigation, and Wildlife Crime Units in Leuser National Park and Singkil Natural 
Reserve.  

 

 Restart MSF activities and establish an MSF in Aceh Barat Daya District.  
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Katingan-Kahayan Landscape 
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The Katingan-Kahayan Landscape in Central Kalimantan covers more than 4 million 
hectares and includes both deep peatland and Sebangau National Park. Much of the 
landscape is vulnerable to forest fires, illegal logging, forest degradation, and conversion for 
oil palm plantations. The value landscape in Central Kalimantan is dominated by Sebangau 
National Park that is included in its entirety, the surrounding peatlands adjoining it, and the 
Central Kalimantan portion of the Bukit Baka Bukit Raya National Park. The operational 
landscape is defined by Katingan, Pulang Pisau, and Gunung Mas districts, as well as 
Palangkaraya municipality. Similar to the Leuser Landscape, villages surrounding important 
conservation targets in adjacent neighboring districts are included in the operational 
landscape.  
 
Core initiatives to be implemented in the Katingan-Kayahan Landscape are:  
 

 Integrated Fire Management (IFM) 

 Bukit Baka Bukit Raya co-management 

Progress This Quarter  

Forest and land fire that spread throughout the landscape, primarily on degraded peatlands 
seriously disrupted progress in accordance with the work plan. Fires have become an annual 
event caused by irresponsible land management, usually to clear land for plantation 
development. The 2015 fires in Central Kalimantan, as well as in many other parts of 
Indonesia, were exacerbated by the extreme El Niño conditions that caused a prolonged dry 
season. The LESTARI team adapted to the situation and focused on convening stakeholders 
to address to fire issue.  
 
During the height of the fires, LESTARI coordinated meetings, workshops and a series of 
other informal discussions with peatland management experts, the regional disaster 
management body (BPBD), local governments, NGOs, and the media to formulate a policy 
paper. The paper lays out four main categories and priorities of action, including 1) inputs for 
policy change for peatland management (such as the revocation of small-holder’s rights to 
use fire to clear land on peatlands), 2) fire control and prevention – development of the 
capacity to deal with fire, 3) restoration of peat hydrology – such as canal blocking, and 4) 
disaster response to smoke and haze victims. This initiative has also been extended to 
Pulang Pisau District where the LESTARI team has facilitated the development of a “grand 
design” for fire mitigation. This primarily focuses on fire-fighting equipment in next year’s 
budgets and synchronization between the government offices of the district. Pulang Pisau 
was one of the worst affected areas during the fires and has become one of three focal 
districts identified by the Minister of Environment and Forestry for peatland restoration to 
prevent fire in future.  
 
LESTARI also provided a fire consultant to enrich the grand design developed by local 
stakeholders and draft an integrated fire management plan that concentrates on the area of 
village forests in Buntoi, Mentaren I, Gohong, and Kalawa. This draft plan advocates 
restructuring Block C of the Ex-Mega-Rice project through eco-hydrological management 
than involves massive-scale canal blocking, clear agreed upon zonation land use (including 
significant forest restoration on the deepest peat), modified waterways to allow access in a 
limited development zone, and the restoration of burned rubber and other agroforestry crops 
for community livelihoods.  
 
The LESTARI team implemented a preliminary survey on the locations for potential 
community forestry within Kamipang Sub-District, Katingan. Forests in Karuing, Telaga, 
Perupuk and Jahanjang villages covering an area of 7,500 hectares have been identified 
where community forestry is possible. Within the spatial plan for Central Kalimantan 
(Peraturan Daerah Provinsi Kalimantan Tengah No. 5 Tahun 2015), the majority of the area 
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is in the “Strategic Peatland Zones”, while according to Forestry Utilization Spatial plan 
(Keputusan Menteri Kehutanan SK.529/Menhut-II/2012), area is slated for production forest 
and conversion production forest.  
  
Initial communications between the Head of Section III of Sebangau National Park and the 
Tumbang Bulan village have proposed a joint patrol system (Patroli Bersama Masyarakat) to 
prevent illegal activities in Sungai Bulan that lies within the park. Patrols will be a 
collaboration between the national park, the community, and the LESTARI team, led by 
WWF. 
 
The LESTARI team, led by FIELD, have surveyed 20 villages in Pulang Pisau and 
Palangkaraya municipality to identify issues behind forest and peat fires, and to assess the 
potential for developing alternative livelihoods from those that often are the cause of fires 
(sonor rice farming and oil palm development) as an approach to prevent them. Criteria to 
identify target villages for LESTARI interventions included proximity of the village to peatland 
and the national park, high risk of forest fire, presence of forest and threats to biodiversity, 
the support of the community for interventions, absence of other organizations and programs 
for assistance, and the potential for developing alternative livelihoods. During this 
assessment, some of the USAID IFACS assisted communities lost rubber plantations and 
other agroforestry crops to the fires. Others will able to control the spread of fire through 
collective action with only simple fire-fighting equipment. In addition, the flooding impact on 
communities was documented. Burning the peat repeatedly reduces the peat profile (height 
of the land) and communities are trapped in a vicious cycle of drought and flood where their 
‘traditional’ livelihoods become totally unsustainable. These communities provide important 
lessons learned for future implementation projects that promote alternative livelihoods within 
an integrated fire management program. 
 
The local NGO POKKER SHK and LESTARI team has reformatted the carbon project 

concept note developed under IFACS to align with ICCTF standards. The project proposal to 

improve management of the village forests in Pulang Pisau was submitted in December. 

Challenges and Opportunities 

 The community forestry scheme has strong support from the MOEF, particularly from 
the Social Forestry Directorate. The LESTARI team will work towards finding 
common agreement on objectives and management with communities in the areas 
identified.  

 

 While joint patrols are proposed at a regional national park level, further official 
agreement by the head of the park is still required, necessitating official agreements 
between the project and the MOEF, specifically the Office of Nature Conservation 
and Ecosystems (KSDAE). 

 

 To overcome difficulties of drought, fire, and increasing prevalence of floods 
experienced by some communities in the Katingan-Kahayan Landscape, the 
LESTARI team has identified potential commodities that can support community 
livelihoods including freshwater fisheries, rubber, and rattan.  

 

 APHI – the Indonesian Association of Forestry Companies – are enthusiastic about 

developing a landscape approach for sustainable forestry and timber production 

around Bukit Baka Bukit Raya National Park.  
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Priorities for Next Quarter 

 Community Forestry Engagement at the village level and convening at the sub-
district level, and developing agreement on the objectives and outlines of 
management plan to submit to the MOEF. 

 

 Facilitate agreements between Sebangau National Park Office and the Village 
Government of Tumbang Bulan to support community-based patrols.  

 

 LESTARI and Direktorat Jenderal KSDAE partnership workshop to develop joint work 
plans in protected areas of Sebangau National Park, Bukit Baka Bukit Raya National 
Park, and Tangkiling Tourism Park. 

 

 Initiate Sustainable Livelihood Assessments (SLAs) to development livelihoods and 
improved land use agreements with 25 communities. 

 

 Develop agreements with the private sector (timber companies) around Bukit Baka 
Bukit Raya National Park.  
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Lorentz Lowlands Landscape 
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The Lorentz Lowlands Landscape in south Papua consists of largely intact upland (free 
draining, mineral soil) forests in the northern parts of the landscape, extensive lowland 
swamp forests, and mangrove ecosystems. The Mimika and Asmat Mangroves stretch along 
500 km of coastline and cover over 400,000 ha of mangroves. The bordering freshwater 
swamp forest covers an additional approximately 1M ha. These mangrove and backwater 
swamps are a world-class asset and harbor some of the highest carbon stock per hectare of 
any forest on the planet. The operational landscape is defined by Mimika and Asmat 
districts. Lorentz National Park provides a shared centerpiece in the landscape.  
 
The core initiative to be implemented in the Lorentz Lowlands Landscape is the co-
management of Lorentz National Park, South Papua Mangroves, and Asmat Cultural 
Heritage Sites. 

Progress This Quarter  

The LESTARI project has been socialized with communities in Mimika Timur Jauh and Jita 
sub-districts with six staff from the Lorentz National Park and LEMASKO (members of the 
MSF). Mimika Timur Jauh and Jita lie within the boundary of the national park, an area that 
was not impacted by LESTARI predecessor, IFACS. Participatory mapping training, 
zonation of the national park, and endemic species conservation were chosen as the entry 
points for introducing the project. Meeting and training in the mapping process involved the 
head of Mimika Timur Jauh sub-district, traditional (adat) leaders, community members, 
and village government leaders. The meeting focused primarily on the three villages of 
Fanamo, Omawita, and Ohotya in Mimika Timur Jauh and the four villages of Sempan 
Timur, Kanmapi, Wenin, and Noema in Jita sub-district. The training resulted in a team of 
36 village facilitators being selected from the seven villages that will carry out participatory 
mapping in the next quarter with assistance from the LESTARI team. Ten villages 
requested participatory mapping. The additional six villages will be commenced after the 
four initial villages have been completed.  
 
During the training and socialization of LESTARI in Lorentz National Park, candidate local 
conservation champions were identified. These include the village heads and secretaries, 
adat / traditional leaders, women leaders, and a nature conservation activist. The 
communities also gave inputs about developing regulations for the minimum size of mud-
crabs that may be harvested from the mangroves and the management of mangroves for 
alternative livelihoods. The activity for the rarely visited villages gave good experience and 
exposure to the MSF for the effective communication of regulations – most notably the 
style of language and materials that should be used for effective dialogue and 
dissemination of information.  
 

The LESTARI team, led by implementing partner Blue Forests and in collaboration with the 
Forestry Office in Mimika, held a socialization event for the Local Regulation (Peraturan 
Daerah – Perda) on Protection and Management of Manrove Ecosystems (Peraturan Daerah 
Kabupaten Mimika No.12 Tahun 2014 tentang Ekosistem Mangrove). This regulation was 
initiated under IFACS, and the district government hopes that its implementation can 
continue under LESTARI. Subsequently, a 2-day workshop was held to promote improved 
mangrove conservation in Mimika involving local government offices in Mimika, LEMASKO, 
the private sector, and local NGOs. The Integrated Mangrove Management Plan (IMMP) was 
used as the foundational document, which resulted in a clear picture of key stakeholders 
involved and their current programs over the short to mid-term that directly contribute to the 
IMMP.  
 
Discussion between the Asmat District Government and the LESTARI team about the 
change of status of the Rawa Baki and Vriendschap traditional protected area has made 
some progress. Rawa Baki and Vrindeschap were identified as having important cultural 
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value to the Asmat people. They were to be managed under tradional regulations and a 
previously proposed Essential Ecosystem Area (Kawasan Ekosistem Esesial) during IFACS. 
However, now it is being proposed as a protected forest (hutan Lindung) with an area of 
123,000 ha. This move by the government of Asmat is to partially release a small area of 
forest in Jipawer village as a production forest (3,000 hectares) under a pilot Traditional 
Forest Management license (IUPHHK-MHA). The approach must follow the correct 
procedure with the Ministry of Environment and Forestry and requires detailed maps and 
boundaries (already produced through IFACS), detailed surveys, recommendations from the 
Bupati and Governor.   
 
Lorentz Lowlands Landscape hosted a delegation from MOEF that wanted to observe the 
landscape and issues that LESTARI will be tackling first-hand. The LESTARI team focused 
on experiences in forming the Mangrove Working Group and the Integrated Mangrove 
Management Plan in Mimika.  
 
LESTARI has also been preparing a final carbon project proposal for potential ICCTF 
funding based on the Project Concept Note for Improved Mangrove Management under the 
IFACS project. The official proponents and managers of the project, if successful, are 
LEMASKO.  
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Mappi-Bouven Digoel Landscape 
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The Mappi-Bouven Digoel Landscape in covers a large undeveloped expanse of lowland 
forest on a lowland mineral terrace, and extensive peat lands, swamps and some mangrove 
in the lower reaches towards the coast. The landscape is characterized by Papua’s largest 
river, the Digul, which forms the eastern boundary of the landscape. The operational 
landscape is defined by Mappi district and a significant portion of Bouven Digoel district 
bounded by the Digul River.  
 
The core initiative in the Mappi-Bouven Digoel Landscape is to rationalize current and 
proposed plantations to ensure conservation of HCV and HCS forest. 

Progress This Quarter  

Stakeholder Mapping has been carried out by the LESTARI team lead by WWF in Bouven-
Digoel District as 1) the precursor for developing a Multi-stakeholder Forum in the district, 
and 2) socializing the LESTARI project in Bouven-Digoel – a new District for USAID 
environmental projects. A meeting with multiple stakeholders was held in Tanah Merah (the 
capital of Bouven-Digoel) over 4 days with representatives from the local district 
government, communities, and church. All stakeholders present supported the aims of the 
project and await its implementation. Local partners identified include 11 local government 
offices (SKPD), 3 Adat Community Organizations (Lembaga Musyawarah Adat: LMA-
Koroway, LMA-Muyu, and LMA-Mandobo), the Catholic Church, Government Radio News 
(RRI), the local military, and police. Stakeholders have agreed to form a multi-stakeholder 
forum in early 2016.  
 
A similar approach was taken in Mappi District where stakeholders were consulted during a 
series of meetings in November and December. 57 organizations were identified that are 
potential members of a multi-stakeholder forum, including 39 local government offices (23 at 
the district level and 15 at the sub-district level), the DPR, 1 Adat Council, 2 local NGOs, 2 
youth communities, police and local military, and 3 natural resource companies currently 
operating in the district. Stakeholders have agreed to form a multi-stakeholder forum in late 
January. 
 
Rubber has been identified as a key commodity in this landscape to support alternative 
livelihoods. Through green enterprise development, rubber has the potential to improve the 
management of natural resources, reduce encroachment pressure, and reduce land-based 
GHG emisions. The LESTARI team has inventoried community rubber plantations of 3 
rubber farming groups in Ima village, Nambiomen Bapai Sub-District. This information will 
serve as a baseline for green enterprise development for the indigenous community in 
Mappi. Results have shown that the scale of rubber farming is still in the micro-plantations, 
and while the potential for scaling-up from the perspective of land availability is huge, more 
detailed analysis of community motivation and human resources is needed before this 
becomes a focus of LESTARI implementation.  
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Sarmi Landscape 
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The LESTARI Sarmi Landscape in northern Papua is almost entirely covered with natural 
forests, from the low coastal land up to the Foja Mountains in the hinterlands. This includes 
extensive areas of lowland peat swamp forest as well as mangrove forests along the 200 km 
coast. The region is known for its rich biodiversity in all forest types including tree-
kangaroos, the enigmatic Northern Cassowary, 16 species of parrot and cockatoos, and 6 
species of birds of paradise – all of which are relatively common throughout the landscape. 
As 96% of the Sarmi Landscape is forest-covered, the operational landscape is almost 
identical to the value landscape.  
 
The core initiative in the Sarmi Landscape is to ensure high conservation value (HCV) and 
high carbon stock (HCS) conservation. 

Progress This Quarter  

The Sarmi Landscape Coordinator started with LESTARI in November and immediately 
initiated work with the MSF to maintain the momentum achieved through the IFACS project. 
Even though the mostly government members of the MSF were extremely busy with 
government funded projects at the end of the year, the MSF members chose to prioritize 
“revitalization” so they could benefit from the LESTARI project moving forward. The structure 
of the MSF secretariat did not change, and the Bupati decree is still in effect. This is largely 
because of the political situation in Sarmi at present that is not conducive. A routine forum 
will be held every 3 months or more frequently if needed. The first forum to be held in 2016 
will prepare a work plan that synergizes LESTARI’s relevant technical themes. Changes in 
the MSF include community-level working groups to support bottom-up planning and 
monitoring and evaluation. The Sarmi District BAPPEDA have agreed to support the 
activities of the MSF through government funding and house the secretariat in the GIS 
laboratory so that the Sarmi District MSF and Spatial Data Infrastructure developed through 
IFACS have workspace. Sarmi MSF have prioritized monitoring and evaluation of 
government plans and programs and require capacity building in this regard so that a 
mechanism that reports back to the constituents in Sarmi can be developed.  
 
BAPPEDA prioritized and funded a program to collect village and sub-district boundaries. 
LESTARI carried out training in boundary mapping and social-economic data collection for 
23 members of the Sarmi SDI that was followed by field activities in five sub-districts to 
collect the required data. Information collected was stored in GIS and thematic maps utilizing 
this data were produced. This will be followed up with public consultations to finalize the 
maps and data and to officially register villages in the newly devolved districts. 
 
The LESTARI team has been following the Sarmi long-term development planning process 
and providing technical inputs for strategic issues related to the threats of climate change in 
Sarmi, through the Musrembang 2005-2025. Key issues include the availability of clean 
water, coastline abrasion, and High Conservation Value forest conservation. 
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Cyclops Landscape 
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The Cyclops Landscape in northern Papua is the smallest LESTARI Landscape (47,000 ha), 
but nevertheless rich in forest and biodiversity resources. The proximity of the mountain 
range to the provincial capital provides a focal point for conservation of environmental 
services. Due to the proximity of Papua’s largest population center, the mountain range is 
under threat from illegal logging, charcoal making, wildlife poaching, and encroachment for 
agricultural land by mountain communities migrating to the capital. The value landscape is 
defined by the remaining forest within and surrounding the nature reserve. The operational 
landscape contains the bordering buffer zone to the reserve.  
 
The core initiative to be implemented in this landscape is the co-management of Cyclops 
Nature Reserve.  

Progress This Quarter  

LESTARI has been following Cyclops conservation developments and providing technical 
inputs for improved management. The boundary setting of the nature reserve is a complex 
process and is needed as a follow up from the local government regulation (Perda No 
9/2015) for the Protection and Management of the Cyclops Buffer Zone. Much of the work 
this quarter in the Cyclops Landscape has been related to finalizing lengthy arrangements for 
the Cyclops Declaration. A summary of the Collaborative Management Plan for the Cyclops 
Nature Reserve and buffer zone has been produced for the Governor and all parties that are 
involved with the signing of the declaration.  
 
The LESTARI team has also been involved in restoration activities in the Cyclops buffer 
zone where an area of 2.5 ha of degraded land was planted with local species by 150 
participants from local government, the private sector, NGOs, military and police, local 
communities, and school children.  
 
The Cyclops Landscape hosted a delegation from MOEF that wanted to observe the 
landscape and issues that LESTARI will be tackling first-hand. The delegation focused 
heavily on the need for a formal agreement between a technical unit within MOEF and 
LESTARI, at the landscape level, before collaborative work can begin. This will require 
finalized central level agreements. The delegation also noted that joint work plans for 
Cyclops and Lorentz protected areas should be developed. 
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Papua Provincial Initiatives  
Activities at the Provincial level are especially important in Papua as LESTARI works in four 
landscapes, and issues resolved at the provincial level will often have an impact for one of 
more landscapes, creating efficiencies. An example of this is the preparation for improved 
conservation area management through the application of the Management Effectiveness 
Tracking Tool (METT). LESTARI, in collaboration with BBKSDA-Papua, has implemented a 
training workshop for 24 participants from Papua National Parks and Nature Conservation 
Authority (BKSDA). Lorentz National Park lies partially within the Lorentz Lowlands 
Landscape, and Wasur lies outside of the LESTARI landscape but is important for inclusion 
to train Papua conservation managers that often move between parks. The training included 
a discussion of the results of an initial METT scoring in the conservation areas of Cyclops 
Nature Reserve, Lorentz, and Wasur National Parks that have been conducted previously, 
and development of follow-up actions plans to improve conservation management that was 
identified through the application of the tool.  

Challenges and Opportunities in Papua Landscapes 
 During the second to last week of October, thick smoke from forest and peatland fires 

in Merauke, Mappi, and Bouven-Digoel covered southern Papua. This disrupted the 
transportation services in and out of Mimika as well as everyday community 
activities. Without special attention, deliberate forest fires (largely from the plantation 
industry) could significantly affect livelihoods as well as GHG emissions from Papua. 
The MSFs in Mimika, Asmat, Mappi and Bouven-Digul should prioritize this issue in 
future dry seasons.  

 

 Government schedules at the end of the year often conflict with activities proposed 
by LESTARI, resulting in delays to implementation. This includes the government 
elections that took place in Asmat and Bouven-Digoel.  

 

 Activities that were carried out in Lorentz National Park revealed potential conflicts 
between the Sempan, Amugme, and Nduga tribes. The lowlands have traditionally 
been home to the Sempan, but development in the lowlands has brought in a mixing 
of tribes that could lead to tenurial conflicts. 

 

 A railroad has been planned for Jayapura-Sarmi by the Sarmi government. This 
largely unrealistic, unsustainable, and uneconomic plan is diverting energy and focus 
from the more pressing sustainability issues in the District.  

 

 During multi-stakeholder meetings in Mappi, plans from the government to allocate 
133,906 hectares for rubber and sugarcane plantations were documented. 

 

 Mimika, Sarmi, and Jayapura have shown commitment to LESTARI and budgeted 
funds for activities that will contribute to improved natural resource management and 
reduced GHG emissions. Activities budgeted include financial support for the MSF, 
development of the SDI, and collaborative management of protected areas. 

Priorities for Next Quarter in Papua Landscapes 
 
Papua Province 

 LESTARI launch involving the US Ambassador and Governor of Papua.  

 LESTARI Boot Camp in Papua. 

 
 



USAID LESTARI Quarterly Report Year 1, October 1 – December 31, 2015     P a g e  | 59  

Mimika-Asmat 

 Participatory mapping of sacred and culturally significant sites for the community in 7 
villages in Mimika Timur Jauh and Jita. 

 Capacity development and formalization of the MSF in Asmat.  

 Resilience Assessment of mangrove and swamp ecosystems and training in Mimika 
and Asmat.  

 Spatial Plan monitoring capacity development for the SDI, BKPRD, and Civil Servant 
Investigator (PPNS). 

 
Sarmi 

 Capacity development program for the Sarmi MSF, especially for Monitoring and 
Evaluation.  

 The formation of the Spatial Planning Coordination Dody (BKPRD) 

 Public consultation for administrative maps produced for recently devolved villages 
and sub-districts.  

 
Mappi-Bouven Digoel 

 MSF formation in both Mappi and Bouven Digoel.  

 Development of a consolidated approach to land use rationalization in Mappi-Bouven 
Digoel. 

 
Cyclops 

 Signing of the Cyclops Declaration to unite multiple stakeholders in the sustainable 
management of Cyclops Nature reserve and buffer zone than provide vital 
environmental service to Jayapura and Sentani.  

 Village assessment for Co-management initiatives in collaboration with Universitas 
Cendrawasih. 
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APPENDIX 
APPENDIX 1: LESTARI PROGRESS FOR FIRST QUARTER – YEAR 1 

Indicator Target of Work Plan 2016 Actual (Q1) 
% of Completion 

(Actual vs Target) 

#1 – Percentage reduction in GHG emissions as a result of USG 
assistance measured using actual emissions compared to REL 
(Outcome – contributes to FACTS 4.8-7) 

Not measured Not measured - 

#2 – Number of hectares of biological significance and/or natural 
resources under improved natural resource management as a 
result of USG assistance (Outcome –FACTS 4.8.1-26) 

Not measured Not measured - 

#3 – Percentage reduction in poaching (Outcome) Not measured Not measured - 

#4 – Number of models for successful integration of district, 
provincial, and national low emissions development and forest 
conservation strategies developed and shared at all levels of 
government and with other key stakeholders (Outcome) 

2 0 0% 

#5 – Number of public policies addressing climate change and/or 
biodiversity conservation introduced, changed, or adopted 
consistent with citizen input (Outcome – contributes to FACTS 
2.4.1-12 and FACTS 4.8.2-28) 

3 0 0% 

#6 - Number of districts with improved licensing and permitting 
mechanism (Outcome) 

Not measured Not measured - 

#7 - Number of districts incorporating high quality SEA-LEDS & 
LCPs into draft spatial plans and mid-term development plan 
(Outcome) 

2 0 0% 

#8 - Number of Multi Stakeholder Forum (MSF) operational as 
citizen based mechanisms for public input on land use (Outcome) 

2 0 0% 

#9 - Number of community champions engaged in advocacy 
interventions (Output) 

50 0 0% 

#10 - Number of people reached by LESTARI communication 
programs to improve awareness and understanding of LEDS and 
biodiversity conservation (Output) 

1,000 0 0% 

#11 - Number of Conservation Areas (CAs) with at least 70 point 
in METT scores across LESTARI landscapes (Outcome) 

Not measured Not measured - 
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#12 - Number of co-management agreements signed that secure 
community rights and benefits (Output) 

0 0 0% 

#13 - Number of people receiving USG supported training in 
natural resources management and/or biodiversity conservation 
(Output – FACTS 4.8.1-27) 

1,000  20  2% 

#14 - Amount of investment mobilized (in USD) from public and 
private sources for climate change as a result of USG assistance 
(Outcome – FACTS 4.8.2-10) 

2,000,000 0 0% 

#15 - Number of people with improved economic benefits derived 
from conservation and sustainable use of forest resources 
(Outcome – contributes to FACTS 4.8.1-6) 

0 0 0% 

#16 - Number of private sector firms that have improved 
management practices as a result of USG assistance (Outcome –
FACTS 4.6.2-9) 

2 0 0% 

#17 - Number of new USG-supported public-private partnerships 
(PPPs) formed 

3 0 0% 
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APPENDIX 2: LESTARI RESULTS FRAMEWORK 
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APPENDIX 3: STAFFING PLAN 
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